UNCLASSIFIED

Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Missile Defense Agency

Date: February 2018

Appropriation/Budget Activity R-1 Program Element (Number/Name)
0400: Research, Development, Test & Evaluation, Defense-Wide | BA 4: PE 0603882C / Ballistic Missile Defense Midcourse Defense Segment
Advanced Component Development & Prototypes (ACD&P)

COST ($ in Millions) Prior FY 2019 | FY 2019 | FY 2019 Cost To Total

Years | FY 2017 | FY 2018 Base oco Total FY 2020 | FY 2021 | FY 2022 | FY 2023 |Complete| Cost

Total Program Element 3,641.701| 1,034.861 957.097 926.359 - 926.359| 1,046.235 847.537 585.956 572.619| Continuing| Continuing
MDO08: Ground Based Midcourse | 3,384.755 981.437 906.692 872.895 - 872.895 990.175 793.532 539.759 518.995| Continuing| Continuing
MCO08: Cyber Operations 21.534 12.329 18.818 23.754 - 23.754 26.372 26.575 19.463 25.454| Continuing| Continuing
MD40: Program-Wide Support 235.412 41.095 31.587 29.710 - 29.710 29.688 27.430 26.734 28.170| Continuing| Continuing

Program MDAP/MAIS Code: 362

Note

Decrease from FY 2018 to FY 2019 reflects completion and delivery of Ground Based Interceptors (GBIs) 48-57 and completion of the preponderance of 2- or 3-Stage
Selectable Booster Software development.

FY 2017 MISSILE DEFEAT ENHANCEMENT REPROGRAMMING (FY2017-26 PA): +$81.000M is required to address emergency warfighting requirements in support
of non-recurring engineering in advance of Procurement to begin an increase in capability of the Ground-based Interceptors (GBI) by 20 from 44 to 64 ($72.0M) and to
add 20 new silos in a new missile field in Fort Greely, AK (Missile Field #4) ($9.0M). This is a congressional special interest item.

FY 2018 MISSILE DEFEAT AND DEFENSE ENHANCEMETS (MDDE) BUDGET AMENDMENT: +$129.00M is required to address emergency warfighter requirements
by increasing the capacity of GBls for the warfighter. Specific requirements include the acceleration of the Redesigned Kill Vehicle (RKV) development, the
obsolescence redesign of the Configuration 2 (C2) Boost Vehicle to replace the inertial measurement unit, the All Up Round (AUR) systems engineering of the of the
RKV/C2+ Ground Based Interceptor (GBI), and the mitigation of Missile Field 4 (MF-4) Obsolescence.

A. Mission Description and Budget Item Justification

The Ground-based Midcourse Defense (GMD) element of the Ballistic Missile Defense System (BMDS) provides combatant commanders with a continuously available
(24 hours a day, 365 days a year) capability to defend the Homeland against limited Intercontinental Ballistic Missile (ICBM) attacks. The GMD capability consists of
Ground Based Interceptors (GBI), GMD Fire Control system (GFC), GMD Communications Network (GCN), In-Flight Interceptor Communications System (IFICS) Data
Terminal (IDT) and ground Launch Support Systems (LSS). The Missile Defense Agency (MDA) will deliver 64 operationally deployed GBls located at Fort Greely,
Alaska (60 GBIs) and Vandenberg Air Force Base, California (4 GBls). Each GBI delivers a single kill vehicle to defeat threat warheads in space during the midcourse
phase of the ballistic trajectory. The GFC consists of fire control nodes in Fort Greely, Alaska and Missile Defense Integration and Operations Center (MDIOC) Colorado
Springs, Colorado. IDTs are currently located in Fort Greely, Alaska: Vandenberg Air Force Base, California; Eareckson Air Station, Alaska; and Fort Drum, New York.
The GMD capability leverages integration of BMDS sensors across the globe. Development objectives for GMD include: improve homeland defensive capability against
an evolving threat that is increasing both in number of missiles and complexity of threat payloads, execute flight testing, modernize the GMD ground system, provide
fire control and communications, develop GBI software enhancements that improve reliability, capability, and discrimination, improve GMD models and simulations, and
participate with other BMDS assets in system ground tests.
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UNCLASSIFIED

Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Missile Defense Agency Date: February 2018

Appropriation/Budget Activity R-1 Program Element (Number/Name)

0400: Research, Development, Test & Evaluation, Defense-Wide | BA 4: PE 0603882C / Ballistic Missile Defense Midcourse Defense Segment

Advanced Component Development & Prototypes (ACD&P)

B. Program Change Summary ($ in Millions) FY 2017 FY 2018 FY 2019 Base FY 2019 OCO FY 2019 Total
Previous President's Budget 862.080 828.097 630.842 - 630.842
Current President's Budget 1,034.861 957.097 926.359 - 926.359
Total Adjustments 172.781 129.000 295.517 - 295.517

» Congressional General Reductions -5.000 0.000

» Congressional Directed Reductions 0.000 0.000

» Congressional Rescissions 0.000 0.000

» Congressional Adds 110.700 0.000

» Congressional Directed Transfers 0.000 0.000

* Reprogrammings 0.000 0.000

* SBIR/STTR Transfer -13.919 0.000

* FY 2017 Request for Additional 0.000 0.000 0.000 - 0.000
Appropriations

* Missile Defeat and Defense Enhancement 81.000 129.000 0.000 - 0.000
+ Other Adjustment 0.000 0.000 295.517 - 295.517

Change Summary Explanation

The increase from PB18 to PB19 in FY 2019 reflects additional funding required to support fielding of 20 additional GBls at Fort Greely, AK to include Missile
Field 4 efforts, Ground Systems hardware/software upgrades and C2, booster obsolescence development and to ensure the number of fielded GBI's does not
decrease through the FYDP. In addition, increased funding will address cybersecurity vulnerabilities and continue to improve discrimination capabilities.

FY 2017 MISSILE DEFEAT ENHANCEMENT REPROGRAMMING (FY2017-26 PA): +$81.000M is required to address emergency warfighting requirements in
support of non-recurring engineering in advance of Procurement to begin an increase in capability of the Ground-based Interceptors (GBI) by 20 from 44 to 64
($72.0M) and to add 20 new silos in a new missile field in Fort Greely, AK (Missile Field #4) ($9.0M). This is a congressional special interest item.

FY 2018 MISSILE DEFEAT AND DEFENSE ENHANCEMETS (MDDE) BUDGET AMENDMENT: +$129.00M is required to address emergency warfighter
requirements by increasing the capacity of GBls for the warfighter. Specific requirements include the acceleration of the Redesigned Kill Vehicle (RKV)
development, the obsolescence redesign of the Configuration 2 (C2) Boost Vehicle to replace the inertial measurement unit, the All Up Round (AUR) systems
engineering of the of the RKV/C2+ Ground Based Interceptor (GBI), and the mitigation of Missile Field 4 (MF-4) Obsolescence.

PB19 reflects approved out year Missile Defeat and Defense Enhancement (MDDE) tails.

PE 0603882C: Ballistic Missile Defense Midcourse Defe... UNCLASSIFIED
Missile Defense Agency Page 2 of 34 R-1 Line #73



UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity
0400/ 4

R-1 Program Element (Number/Name)
PE 0603882C / Ballistic Missile Defense
Midcourse Defense Segment

Project (Number/Name)
MDO08 / Ground Based Midcourse

COST ($ in Millions) Prior FY 2019 | FY 2019 | FY 2019 Cost To Total
Years FY 2017 | FY 2018 Base (0]ef0) Total FY 2020 | FY 2021 | FY 2022 | FY 2023 |Complete| Cost
MDO08: Ground Based Midcourse | 3,384.755 981.437 906.692 872.895 - 872.895 990.175 793.532 539.759 518.995| Continuing| Continuing
Quantity of RDT&E Articles 11 - - - - - - - - -
Note

Decrease from FY 2018 to FY 2019 reflects completion and delivery of Ground Based Interceptors (GBIs) 48-57 and completion of the preponderance of 2- or 3-Stage
Selectable Booster Software development.

A. Mission Description and Budget Item Justification

Ground-based Midcourse Defense (GMD) includes development and delivery of GMD Ground Systems, Ground Based Interceptors, Systems Engineering and Program
Management. Development objectives for GMD include: improve homeland defensive capability against an evolving threat that is increasing both in number of missiles
and complexity of threat payloads, execute Salvo Flight Test GMD (FTG-11), modernize the GMD ground system, provide fire control and communications, develop GBI
software enhancements that improve reliability and discrimination, improve GMD models and simulations, and participate with other BMDS assets in system ground
tests. GMD will continue the effort to develop and field improved standalone and integrated BMDS discrimination capabilities, both of which will improve the BMD
System's ability to identify lethal reentry vehicles and non-lethal threat objects for enhanced interceptor performance.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019

130.007 134.389 50.573
Articles: - - -

Title: Ground Based Interceptor Development

Description: The Ground Based Interceptor (GBI) Program will continue to develop improvements to enhance reliability, counter
emerging threats, eliminate obsolescence and incorporate available technologies. The increase in FY 2018 begins work to
perform an obsolescence redesign of the boost vehicle and support fielding 64 GBls.

Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:

-Test and field interceptor software upgrade with improved mid-term discrimination capability and capabilities to improve EKV
performance reliability for known issues in order to enhance system capability against robust threat systems

-Deliver two flight test configured interceptors to support the first GBI salvo test (FTG-11)

-Continue booster development to increase the capacity of GBls for the warfighter to defeat developing threats in terms of number
of threat missiles and complexity of threat payloads.

-Continue work to increase GBI inventory from 44 to 64.
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UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/ 4 PE 0603882C / Ballistic Missile Defense MDO08 / Ground Based Midcourse

Midcourse Defense Segment

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
-Risk reduction for additional 20 GBls, including addition of a non-intercept target for CTV-03 in FY20 and acceleration of software

builds and component qualification prior to critical design review

FY 2019 Plans:

-Deliver two flight test configured interceptors to support the first GBI salvo test (FTG-11)

-Continue to develop, test and field interceptor software upgrade with improved mid-term discrimination capability and capabilities

to improve EKV performance reliability for known issues in order to enhance system capability against robust threat systems

-Initiate the conversion of a Configuration 1 boost to a Configuration 2 flight test boost vehicle to support the first Redesigned Kill

Vehicle (RKV) test (CTV-03)

Continue booster development to address inertial measurement unit obsolescence and increase the capacity of GBls available for

the warfighter from 44 to 64 to defeat developing threats

-Complete development of 2- or 3-Stage selectable boost vehicle software that provides additional engagement battlespace to the

warfighter

-FTG 11 now scheduled in FY19

FY 2018 to FY 2019 Increase/Decrease Statement:

Decrease from FY 2018 to FY 2019 due to completion of the majority of the development work to include completion of the

preponderance of 2- or 3-Stage Selectable Booster Software.

Title: Ground Based Interceptor Manufacturing 283.654 125.272 169.542

Articles:

Description: The Ground Based Interceptor (GBI) Program will continue acquisition of additional boosters to support flight testing
and to ensure the number of fielded GBIs does not decrease through the FYDP. Specific and/or unique accomplishments to each
FY are as follows:

FY 2018 Plans:

- Deliver the final three of nine tactical CE-ll Block | EKV/ C2 integrated boost vehicles with the CBAU GBI to improve warfighter
capability and capacity.

- Begins work to ensure no fewer than 44 GBls are deployed through the FYDP

FY 2019 Plans:

- Complete acquisition of CE-Il Block | EKV/ C2 integrated boost vehicles with the CBAU GBI to improve warfighter capability and
capacity.
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UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency ‘Date: February 2018
Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/ 4 PE 0603882C / Ballistic Missile Defense MDO08 / Ground Based Midcourse

Midcourse Defense Segment

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019

- Continue acquisition of additional boosters to support flight testing and to ensure the number of fielded GBIs does not decrease
through the FYDP.

FY 2018 to FY 2019 Increase/Decrease Statement:
Increase from FY 2018 to FY 2019 reflects the acquisition of additional boosters.

Title: Ground Based Interceptor Reliability 33.217 22.474 15.682
Articles: - - -

Description: The Ground Based Interceptor (GBI) reliability program conducts the analysis and testing necessary to characterize
the reliability and service life of the GBI Fleet. The data generated from the reliability program allows the Program Office to
manage the GBI fleet, develop design improvements, develop fleet maintenance strategies, and extend interceptor service life.
The data is also used by MDA engineering to develop battle simulations for the ground test program; and by the Warfighter in
developing tactics, techniques, and procedures.

Recurring work: Conduct of key KV engineering assessments including integrated sneak circuit analyses, Worst Case Circuit
Analysis, and electrical/thermal derating analyses to document current performance/capability and identify potential risk areas to
assess and improve overall KV reliability for the Warfighter; collection of RAM-T data and analysis of performance metrics on the
Operational System in order to continuously improve the system for the Warfighter; continue the Probabilistic Risk Assessment
(reliability model) development to assess the GBI design enabling improvements to overall GBI reliability for Warfighter defense
of the homeland; continue SRP functional testing of naturally aged GBI subsystems and components removed from previously
fielded GBls during upgrade/modification to understand performance and aging characteristics in order to establish life limits,
achieve GBI maintenance cost savings, and build Warfighter confidence in aging GBls; and continue rocket motor propellant
studies to extend the service life of limited life items in order to achieve cost savings on GBI lifecycle maintenance and further
build Warfighter confidence in aging GBls.

Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
SEE ABOVE.

FY 2019 Plans:
- SEE ABOVE.

FY 2018 to FY 2019 Increase/Decrease Statement:
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UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency ‘Date: February 2018

Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)

0400/ 4 PE 0603882C / Ballistic Missile Defense MDO08 / Ground Based Midcourse

Midcourse Defense Segment

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019

Decrease from FY 2018 to FY 2019 reflects reduced requirements for GBI reliability testing.

Title: Systems Engineering and Program Management 285.532 271.609 272.587
Articles: - - -

Description: GMD Systems Engineering and Program Management provide essential services for the development and fielding
of the GMD hardware and software and Industry Program Management operations.

Systems Engineering includes concept definition, requirements and interfaces, system design, integration, test planning and
verification efforts. Key products are development and maintenance of the technical baseline and critical engineering processes
for implementation and delivery of an integrated GMD element capability.

Recurring System Engineering work includes: Continue requirements development, engineering analysis, capability integration,
and performance verification for GMD development and BMDS integration; continue to assess current capabilities against the
evolving threat; continue sustainment of core information technology data and unified communications services to accomplish
research and development activities; continue Technical Direction Agent activities to provide the technical and program execution
expertise required to offer independent assessment/analysis, unbiased and objective system level-oriented advice; continue
modeling and simulation development and integration to assess component and system performance in support of annual
technical assessments; continue modeling and simulation verification, validation, and accreditation (VV&A) to establish high
confidence in Warfighter assessments; continue design, planning, and pre- and post-flight test analysis for current and future
flight and ground tests to assess system performance and implement a rigorous test plan for verifying successful operation of
capabilities delivered to the Warfighter; continue to use the Exoatmospheric Kill Vehicle Hardware-in-the-Loop 10V Chamber

for operational analysis of emerging threats, discrimination improvements performance, pre-mission testing and post flight
analysis and reconstruction in accordance with the Integrated Master Test Plan to reduce execution risks and gain confidence
that capabilities performed as expected; continue requirements audit to include: functional decomposition / traceability, bottoms-
up verification, sufficiency audit, and establishment of detailed performance requirement error budgets and allocations to ensure
complete understanding of system capability and potential gaps; and continue rigorous independent verification and validation and
system engineering analysis of GMD software to increase system performance and reliability.

Program Management provides for prime contractor management of the GMD program. This effort includes program and business
management, program administration, subcontract management, technical and testing oversight, verification of hardware and
software development, quality/safety/mission assurance, integrated logistics support, and infrastructure to develop, test and
sustain the GMD system and components while ensuring the program meets all cost, schedule, and performance requirements.
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UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency ‘Date: February 2018
Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/ 4 PE 0603882C / Ballistic Missile Defense MDO08 / Ground Based Midcourse

Midcourse Defense Segment

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019

Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:

-Complete the Enhanced Homeland Defense Systems Engineering activities under the current prime contract while
simultaneously commencing a new Robust Homeland Defense Systems Engineering Prime Contract

-Continue the development of modeling and simulation wrapped tactical code to reduce the life cycle cost and increase the fidelity
of the results and integrate GMD Sim into the new Objective Simulation Framework (OSF)

-Complete design and development of Mid-term discrimination improvements techniques

-Continue test planning for discrimination improvements capabilities

-Continue development of discrimination improvements through Far Term

-Continue to develop the definition of fire control/weapon handover improvements and create preliminary design

FY 2019 Plans:

-Initiate integration phase of ground testing and test analysis for mid-term discrimination capabilities via Ground Test

-Complete the Enhanced Homeland Defense Systems Engineering activities executing Increment 6 Systems Engineering under
the current Prime Contract

-Continue the development of modeling and simulation wrapped tactical code to reduce the life cycle cost and increase the fidelity
of the results and integrate GMD Sim into the new Objective Simulation Framework (OSF)

-Complete design and development of Mid-term discrimination improvements techniques

-Continue test planning for discrimination improvements capabilities

-Continue development of discrimination improvements through Far Term

-Continue to develop the definition of fire control/weapon handover improvements and create preliminary design that includes:

- 2/3 Stage Selectable GBI Weapon

- Fire Control Cyber security improvements

- Initial Integration of RKV

FY 2018 to FY 2019 Increase/Decrease Statement:
N/A

Title: Program Operations 80.562 74.216 78.989
Articles: - - -

Description: Program Operations provides for government management of the GMD program. This effort provides: Technical,
business, acquisition, configuration management and integration activities to ensure the GMD program meets cost, schedule, and
performance goals and ensure program compliance with internal and external direction, policies, and regulations to deliver critical
capability within a consistent and disciplined process; internal Agency program reviews to measure program progress against
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UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency

‘Date: February 2018

Midcourse Defense Segment

Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/ 4 PE 0603882C / Ballistic Missile Defense MDO08 / Ground Based Midcourse

Articles:

Description: The GMD Ground Systems enable control and operation of the GMD Element as part of the Ballistic Missile Defense
System (BMDS). Ground Systems consists of the GMD Fire Control system, GMD Communications Network, In-Flight Interceptor
Communications System (IFICS) Data Terminal (IDT), Launch Site Components (LSC) (silos, silo interface vaults [SIVs]), and the
Launch Support Systems (LSS) (Command and Launch Equipment (CLE), which includes Launch Support Equipment (LSE).
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:

-Complete development of 6B3 software upgrades as determined during fielding and integration into current hardware systems
-Continue production and deployment of CLE/GFC re-architecture hardware suites to mitigate obsolescence and increase
reliability, sustainability, and availability of GMD fire control systems

-Continue development and production of the IDT technology upgrades to support On-Demand Communications capability for
systems discrimination data, directed engagement and hit assessments

-Complete design and development of 7B upgrades for Mid-Term discrimination improvements; upgrade interfaces to IDT to
support On-Demand Communications and Warfighter enhancements

-Continue GMD Communications Network (GCN) Modernization efforts to support GMD system expansion and emerging
requirement, enhance/maintain Cybersecurity posture, and mitigate hardware and software obsolescence

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
the six MDA approved baselines; Mission Assurance and Manufacturing Engineering Program to include Quality, Configuration

Management, Manufacturing, Engineering, and Safety (QSMA) in all phases of the system life cycle, throughout the supply

chain, and at all levels of assembly emphasizing high yield rates which minimize test and rework costs; and sustainment of core

infrastructure and unified communications services to accomplish the GMD mission.

Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:

- SEE ABOVE.

FY 2019 Plans:

- SEE ABOVE.

FY 2018 to FY 2019 Increase/Decrease Statement:

Increase from FY 2018 to FY 2019 due to additional personnel required to manage and execute the increased work associated

with construction of Missile Field 4, booster obsolescence development, and procurement and fielding of an additional 20 GBls.

Title: Ground Systems & Fire Control 168.465 278.732 285.522
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UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency

‘Date: February 2018

Midcourse Defense Segment

Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/ 4 PE 0603882C / Ballistic Missile Defense MDO08 / Ground Based Midcourse

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

FY 2017

FY 2018

FY 2019

-Continue design and development of the version 8 software build that allows implementation of BMDS system track within GMD
Ground Systems as well as Mid-Term Discrimination upgrades

-Continue planning and implementation of space optimization renovations in the Readiness and Control (R&C) building at Ft
Greely, AK for best use by the Warfighter

- Initiate system upgrades to the Readiness and Control (R&C) building in Fort Greely, Alaska. The upgrades will maximize
shielded protection to vital systems and provide more operational space for the Warfighters

-Continue ground systems development to increase the capacity of GBls for the warfighter to defeat developing threats in terms of
number of threat missiles and complexity of threat payloads.

-Continue work for 20 new silos and associated support equipment for a new missile field (Missile Field #4) to accommodate the
GBIls at Fort Greely, AK.

-Risk reduction for acceleration of software builds

-Continue design and development of software upgrades for Shoot-Assess-Shoot supported by GMD Post-Intercept Assessment
utilizing GMD sensors

-Initiate system upgrades to the Readiness and Control (R&C) building in Fort Greely, Alaska. The upgrades will provide maximize
shielded protection to vital systems and provide more operational space for the Warfighters

FY 2019 Plans:

-Complete production and deployment of CLE/GFC re-architecture hardware suites to mitigate obsolescence and increase
reliability, sustainability, and availability of GMD fire control systems

-Continue development and production of the IDT technology upgrades to support the Redesigned Kill Vehicle On-Demand
Communications capability for systems discrimination data, directed engagement and hit assessments

-Continue In-Flight Interceptor Communications System (IFICS) End-to-End Test to demonstrate communication between the
RKV and the GMD Ground System

-Complete design and development of 7B upgrades for Mid-Term discrimination improvements; upgrade interfaces to IDT to
support On-Demand Communications and Warfighter enhancements

-Continue GS 7B GMD Communications Network (GCN) Modernization efforts to support GMD system expansion and emerging
requirement, enhance/maintain Cybersecurity posture, and mitigate hardware and software obsolescence

-Continue design and development of the version 8 software build that allows implementation of BMDS system track within GMD
Ground Systems as well as Mid-Term Discrimination upgrades

-Continue system upgrades to the Readiness and Control (R&C) building in Fort Greely, Alaska. The upgrades will maximize
shielded protection to vital systems and provide more operational space for the Warfighters

-Continue design and development of software upgrades for Shoot-Assess-Shoot version 9 software supported by GMD Post-
Intercept Assessment utilizing GMD sensors
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency

‘Date: February 2018

Midcourse Defense Segment

Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/ 4 PE 0603882C / Ballistic Missile Defense MDO08 / Ground Based Midcourse

D. Acquisition Strategy

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
-Continue ground systems development to increase the capacity of GBls for the warfighter to defeat developing threats in terms of
number of threat missiles and complexity of threat payloads.
-Continue work for 20 new silos and associated support equipment for a new missile field (Missile Field #4) to accommodate the
GBIls at Fort Greely, AK.
-Continue obsolescence upgrades for GSS in-silo hardware and software to support 20 new silos and enhance cybersecurity.
-Continue work to add two additional silos in Missile Field 1 at Fort Greely, AK
FY 2018 to FY 2019 Increase/Decrease Statement:
Increase from FY 2018 to FY 2019 reflects additional funding required to add two additional silos in Missile Field 1 at Fort Greely,
AK to ensure the number of fielded GBls does not decrease through the FYDP.
Accomplishments/Planned Programs Subtotals 981.437 906.692 872.895
C. Other Program Funding Summary ($ in Millions)
FY 2019 FY 2019 FY 2019 Cost To
Line Item FY 2017 FY 2018 Base (o] o] 0) Total FY 2020 FY 2021 FY 2022 FY 2023 Complete Total Cost
+ 0203882C: MD08: GMD O&M 129.281 137.896 143.027 - 143.027 139.319 142.269 145.188 0.000 Continuing Continuing
» 0603914C: Ballistic 294.441 316.193  365.681 - 365.681 349.388  320.909  320.332  327.584 Continuing Continuing
Missile Defense Test
» 0603915C: Ballistic 521.784  460.125  517.852 - 517.852  441.827  383.739 405909 417.800 Continuing Continuing
Missile Defense Targets
» 0604874C: Improved Homeland 247.362 636.430 561.220 - 561.220 485.755 502.023 604.309 635.719 Continuing Continuing
Defense (HLD) Interceptors
» 0604887C: Ballistic 61.350 76.757 81.934 - 81.934 95.458 82.956 78.715 85.362 Continuing Continuing
Missile Defense Midcourse
Defense Segment Test
» 0604894C: Multi Object Kill Vehicle 0.000 6.500 8.256 - 8.256 33.935 8.277 184.118  355.060 0.000 596.146
Remarks

The GMD program will continue to follow testing, development, and evolutionary acquisition through incremental development. The Agency acquisition strategy
ensures GMD components are upgraded to improve both All-Up System (AUS) performance and All-Up Round (AUR) performance in order to retain the proven GMD
contribution to the Integrated BMDS. This acquisition approach reduces obsolescence risk, provides opportunities for incremental capability improvements, and allows
decision makers to make informed trades between cost, schedule, and performance while exploring improved operational and technological capabilities.
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency ‘Date: February 2018
Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/ 4 PE 0603882C / Ballistic Missile Defense MDO08 / Ground Based Midcourse

Midcourse Defense Segment

GMD awarded a competitive Development and Sustainment Contract (DSC) on December 30, 2011. This contract continues development, fielding, test, systems
engineering, integration, and configuration management; equipment manufacturing and upgrade; training, operations and sustainment of the GMD system and
associated support facilities. The DSC emphasizes the application of performance-based tenets to provide timely high quality support of the core GMD system while
reducing life cycle and long-term ownership costs. GMD's acquisition strategy for transition of the legacy content into the DSC provides uninterrupted field operations;
development of both Ground Systems and GBI products, including manufacturing additional interceptors to support both operations and testing and the requirement to
demonstrate war fighting capability through a rigorous ground and flight test program.

In January of 2018 the MDA Director signed an Acquisition Strategy Decision Memorandum (ASDM) changing the acquisition strategy to execute the Missile Defeat and
Defense Enhancement scope. The Development and Sustainment Contract (DSC) will continue with the Boeing Company to Q1 FY2024 to build the 20 GBI's and 20
Silo's with supporting test, engineering, software, and performance based logistics scope. This additional capability will provide 64 interceptors by the end of calendar
year 2023 as well as maintain operation and support capabilities and support upcoming ground and flight tests. The Justification and Approval for this action was signed
by the MDA Director on 2 January 2018.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity

R-1 Program Element (Number/Name)

Project (Number/Name)

0400/ 4 PE 0603882C / Ballistic Missile Defense MDO08 / Ground Based Midcourse
Midcourse Defense Segment
. _— FY 2019 FY 2019 FY 2019
Product Development ($ in Millions) FY 2017 FY 2018 Base 0CO Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Ground Based Interceptor N
Development - Booster | C/CPIF | Bo°ing : AL/AKIAZ] 0.000|  72.000| Oct2016 |  53.000 27.000 : 27.000 Continuing| Continuing| Continuing
CA/CO/TXIVA
Development
Ground Based Interceptor
Development - Boeing AL/AK/AZ :
Configuration 2 CBAU CI/CPIF CA/CO/TXVA 50.354 3.192| Nov 2016 1.005| Nov 2017 0.000 - 0.000 0.000 54.551 0.000
Booster Development
Ground Based Interceptor
Development - Boeing AL/AK/AZ :
Configuration 3 Booster C/CPIF CA/COITX/VA 0.954 0.216 0.000 0.000 - 0.000 0.000 1.170 0.000
Development
Ground Based Interceptor
Development - EKV New Boeing AL/AK/AZ :
& Modified Component C/CPIF CA/CO/TXVA 22.331 1.562 | Nov 2016 0.000 0.000 - 0.000 0.000 23.893 0.000
Development
Ground Based Interceptor
Development - Flight . .
Rotations for Ballistic cicpiF | Boeing AL/AKIAZ : 32309 29.259| Nov2016|  6.383| Nov2017| 10.584|Nov 2018 - 10.584 | Continuing| Continuing Continuing
o CAICOITXIVA

Missile Defense System
Level Testing
Ground Based Interceptor
Development -
Obsolescence work to Boeing AL/AK/AZ : - - -
ensure no fewer than 44 C/CPIF CA/CO/TX/VA 0.000 0.000 36.999 | Nov 2017 0.000 - 0.000 | Continuing| Continuing| Continuing
GBls are deployed through
the FYDP
Ground Based Interceptor .

: Boeing AL/AK/AZ :
Development - Operational | C/CPIF CA/CO/TXIVA 17.423 5.007 | Nov 2016 0.000 0.000 - 0.000 0.000 22.430 0.000
Spares
Ground Based Interceptor
Development - Prior year |y, e | Various : Various 35541  0.000 0.000 0.000 ; 0.000] 0000| 35541|  0.000
no longer funded in the
FYDP
PE 0603882C: Ballistic Missile Defense Midcourse Defe... UNCLASSIFIED
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity

R-1 Program Element (Number/Name)

Project (Number/Name)

0400/ 4 PE 0603882C / Ballistic Missile Defense MDO08 / Ground Based Midcourse
Midcourse Defense Segment
. _— FY 2019 FY 2019 FY 2019
Product Development ($ in Millions) FY 2017 FY 2018 Base 0CO Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Ground Based Interceptor Boeing AL/AK/AZ :
Development - Software C/CPIF g ' 28.461 18.771| Nov 2016 37.002| Nov 2017 12.989| Nov 2018 - 12.989 | Continuing| Continuing| Continuing
. CA/CO/TXIVA
Maintenance & Updates
Ground Based Interceptor . .
Manufacturing - Additional | C/CPIF | BOSINg AL/AKIAZ : 0.000|  40.084|Nov2016|  13.000 133.817 | Nov 2018 - 133.817 | Continuing| Continuing| Continuing
CA/CO/TXIVA
Boosters
Ground Based Interceptor
Manufacturing - Booster . )
work to ensure no fewer | C/CPIF | B0SING ALAK/AZ: 0.000|  0.000 30.467| Nov 2017 |  0.000 - 0.000 | Continuing| Continuing| Continuing
CA/CO/TXIVA
than 44 GBls are deployed
through the FYDP
Ground Based Interceptor Boeing AL/AK/AZ -
Manufacturing - GBI Prime | C/CPIF g ' 191.489 44.449| Nov 2016 39.190| Nov 2017 27.934 | Nov 2018 - 27.934 | Continuing| Continuing| Continuing
CA/CO/TXIVA
Product Support
Ground Based Interceptor
Manufacturing - Ground Boeing : AL/AK/AZ/ - - -
Based Interceptors #34-44 C/CPIF CA/CO/TX/VA 0.000 4.800| Nov 2016 0.000 0.000 - 0.000 | Continuing| Continuing| Continuing
(CE-Il)
NASA MSFC&
Ground Based Interceptor AMRDEC, HSV, AL :
Manufacturing - Interceptor| MIPR | Draper Laboratory, 11.876 4.248 | Nov 2016 2.680| Nov 2017 0.629 | Nov 2018 - 0.629 | Continuing| Continuing| Continuing
Manufacturing Support MA; Vanguard, HSV,
AL
Ground Based Interceptor
Manufacturing - Prime Boeing AL/AK/AZ : - - -
Ground Based Interceptors C/CPIF CA/CO/TX/VA 515.131| 190.073| Nov 2016 39.935| Nov 2017 7.162 | Nov 2018 - 7.162 | Continuing| Continuing| Continuing
48-58 (CE-ll Block 1)
Ground Based Interceptor
Manufacturing - Prior year | /o5 | Various : Various 115.768|  0.000 0.000 0.000 - 0000/  0.000| 115768  0.000
no longer funded in the
FYDP
Ground Based Interceptor AMRDEC / Redstone
Reliability - Government MIPR | Arsenal, AL : NSWC 13.389 4.580 | Nov 2016 5.946 | Nov 2017 4.722| Nov 2018 - 4.722| Continuing| Continuing| Continuing
Reliability Program Crane, IN
PE 0603882C: Ballistic Missile Defense Midcourse Defe... UNCLASSIFIED
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UNCLASSIFIED

Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity

R-1 Program Element (Number/Name)

Project (Number/Name)

0400/ 4 PE 0603882C / Ballistic Missile Defense MDO8 / Ground Based Midcourse
Midcourse Defense Segment
. - FY 2019 FY 2019 FY 2019

Product Development ($ in Millions) FY 2017 FY 2018 Base 0CO Total

Contract Target

Method Performing Prior Award Award Award Award Cost To Total Value of

Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Ground Based Interceptor
Reliability - Prime Boeing AL/AK/AZ : )
Currently Fielded CE-Il CICPIF CA/CO/TX/VA 72.456 17.454 | Nov 2016 0.000 0.000 0.000 0.000 89.910 0.000
Upgrades
Ground Based Interceptor . .
Reliability - Prime GBI C/CPIF | Bosing AL/AKIAZ : 17.025|  5.053| Nov 2016 9.599 | Nov 2017 1.888| Nov 2018 - 1.888 | Continuing| Continuing| Continuing
- . CA/CO/TX/IVA
Functional Testing
Ground Based Interceptor
Reliability - Prime Boeing AL/AK/AZ : )
Reliability & Systems C/CPIF CA/COITX/VA 7.942 0.000 0.000 0.000 0.000 0.000 7.942 0.000
Engineering
Ground Based Interceptor . .
Reliability - Prime CI/CPIF Boeing AL/AK/AZ - 25.418 6.130| Nov 2016 6.929| Nov 2017 9.072| Nov 2018 - 9.072 | Continuing| Continuing| Continuing
S CA/CO/TX/VA
Reliability Program
Ground Systems & Fire
Control - Government Fort MIPR | MDA/AL : VAINY 0.576 0.000 0.000 0.000 - 0.000 0.000 0.576 0.000
Drum IDT
Ground Systems & Fire
Control - Government MIPR | MDA : AL/VA 0.000 1.200 13.000 10.000 - 10.000 | Continuing| Continuing| Continuing
Missile Field 4 (20 Silos)
Ground Systems & Fire .
Control - Government mpr | AMRDEC : Redstone 1.131 8.849| Nov 2016 8.181| Nov 2017 6.683| Nov 2018 - 6.683 | Continuing| Continuing| Continuing
Arsenal, AL
Software Development
Ground Systems & Fire
Control - MF-1: two silos
to ensure the number of Boeing : AL/AK/IAZ/ - - -
fielded GBIs does not C/CPIF CA/CONA 0.000 0.000 56.534 | Nov 2017 37.000 - 37.000 | Continuing| Continuing| Continuing
decrease through the
FYDP
Ground Systems & Fire . .
Control - Prime CLE Re- | C/CPIF | BO®INg AL/AKIAZ : 46.609|  0.000 4.031| Nov 2017 0.000 - 0.000 | Continuing| Continuing| Continuing
. CA/CO/VA

Architecture
Ground Systems & Boeing AL/AK/IAZ : - - -
Fire Control - Prime C/CPIF CA/CONA 4.244 1.664 | Nov 2016 1.116| Nov 2017 0.218| Nov 2018 - 0.218 | Continuing| Continuing| Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity

R-1 Program Element (Number/Name)

Project (Number/Name)

0400/ 4 PE 0603882C / Ballistic Missile Defense MDO8 / Ground Based Midcourse
Midcourse Defense Segment
. - FY 2019 FY 2019 FY 2019
Product Development ($ in Millions) FY 2017 FY 2018 Base 0CO Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Communications
Infrastructure
Ground Systems & Fire . .
Control - Prime Fort Drum | G/CPIF | DSOS AL COMYI |40 0431 0,020 0.000 0.000 ; 0.000| 0000 10.063|  0.000
IDT
Ground Systems &
Fire Control - Prime Boeing AL/AK/AZ : - - -
Ground Systems Software CICPIF | Ch/cONA 299.387| 11.147|Nov2016| 86.521| Nov 2017 | 100.631| Nov 2018 - 100.631 | Continuing| Continuing| Continuing
Development
Ground Systems & Fire . .
Control - Prime MF-1 cicpiF | Boeing AUAKIAZ : 35639  3.286 0.000 0.000 - 0.000|  0.000| 38925  0.000
. . CA/COIVA
Repair and Refurbishment
Ground Systems & Fire L
Control - Prime Missile cicpiF | Boeing : ALAKIAZI 0.000|  8.048|Nov2016| 38.000 68.000 ; 68.000 | Continuing| Continuing Continuing
) . CA/CO/VA
Field 4 (20 Silos)
Ground Systems & . .
Fire Control - Prime On cicpiF | Boeing ALUAKIAZ : 0.000|  0.000 16.521| Nov 2017 | 19.081| Nov 2018 - 19.081 | Continuing| Continuing| Continuing
vt CA/CO/VA
Demand Communications
Ground Systems & Fire . )
Control - Prime Post- cicpiF | Boeing ALUAKIAZ : 0.000|  0.000 4.840|Nov2017 |  4.359| Nov 2018 - 4.359 | Continuing| Continuing| Continuing
CA/CO/VA
Intercept Assessment
Ground Systems & . .
Fire Control - Prime C/CPIF Boeing AL/AK/AZ : 54.780| 134.251| Nov 2016 49.988 | Nov 2017 39.550 | Nov 2018 - 39.550 | Continuing| Continuing| Continuing
CA/CO/VA
Technology Refresh
Subtotal | 1,610.276| 615.343 560.867 521.319 - 521.319| Continuing| Continuing N/A
Remarks
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity

R-1 Program Element (Number/Name)

Project (Number/Name)

0400/ 4 PE 0603882C / Ballistic Missile Defense MDO08 / Ground Based Midcourse
Midcourse Defense Segment
. - FY 2019 FY 2019 FY 2019
Support ($ in Millions) FY 2017 FY 2018 Base oco Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Systems Engineering and
Program Management - MIPR | MDA : AL/VA 0.000 0.000 0.000 0.000 - 0.000 0.000 0.000 0.000
Cyber Security
Systems Engineering and
Program Management - MIPR | FFRDC/UARC : AL 5.399 3.152| Nov 2016 7.069 | Nov 2017 3.646 | Nov 2018 - 3.646 | Continuing| Continuing| Continuing
Government Discrimination
Improvements
Systems Engineering and
Program Management - AEDC : Tullahoma, - - -
Government EKV HWIL MIPR ™ 21.309 6.092 | Nov 2016 7.230| Nov 2017 7.374| Nov 2018 - 7.374 | Continuing| Continuing| Continuing
Tests in Space Chamber
9 gem MIPR | Labs : Redstone 68.187 18.460 | Nov 2016 18.610| Nov 2017 20.975| Nov 2018 - 20.975 | Continuing| Continuing| Continuing
Government Modeling and
) ) Arsenal/AL
Simulation
Systems Engineering and
Program Management MIPR | AMRDEC : HSV/AL 27.240|  34.202|Nov 2016 | 47.929|Nov 2017 | 59.381| Nov 2018 - 59.381 | Continuing| Continuing| Continuing
- Government Systems
Engineering & Integration
Systems Engineering and Northrop Grumman/
Program Management - Jacobs Engineering : ) _— _— -
Information Management & C/CPAF AL, AK, CA, CO. HI, 16.520 9.150| Nov 2016 13.210| Nov 2017 12.912| Nov 2018 12.912| Continuing| Continuing| Continuing
Technology Ops NM, VA
Systems Engineering and
Program Management Northrop Grumman : )
- Model & Simulations C/CPAF Al VA 2.539 0.000 0.000 0.000 0.000 0.000 2.539 0.000
Industry Support
Systems Engineering and
Program Management - Boeing AL/AK/AZ : ) - - -
Prime Design, Readiness, C/CPIF CA/CO/TX/VA 0.000 14.521 | Nov 2016 20.650 | Nov 2017 9.668 | Nov 2018 9.668 | Continuing| Continuing| Continuing
Analysis and Reporting
Systems Engineering and
Program Management Boeing AL/AK/AZ : - - -
- Prime Discrimination C/CPIF CA/CO/TX/VA 36.849 20.501 | Nov 2016 8.142| Nov 2017 3.557 | Nov 2018 - 3.557 | Continuing| Continuing| Continuing
Improvements
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity

0400/ 4

R-1 Program Element (Number/Name)
PE 0603882C / Ballistic Missile Defense
Midcourse Defense Segment

Project (Number/Name)
MDO08 / Ground Based Midcourse

Support ($ in Millions)

FY 2017

FY 2018

FY 2019
Base

FY 2019
oco

FY 2019
Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years

Cost

Award
Date

Cost

Award
Date

Cost

Award
Date

Cost

Award
Date

Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Systems Engineering and
Program Management -
Prime EKV HWIL Tests in
Space Chamber

C/CPIF

Boeing AL/AK/AZ :
CA/CO/TXIVA

66.915

2.063

Nov 2016

1.678

Nov 2017

0.000

0.000

Continuing

Continuing

Continuing

Systems Engineering and
Program Management

- Prime Modeling and
Simulation

C/CPIF

Boeing AL/AK/AZ :
CA/CO/TXIVA

170.840

14.243

Nov 2016

14.502

Nov 2017

13.118

Nov 2018 -

13.118

Continuing

Continuing

Continuing

Systems Engineering and
Program Management

- Prime Program
Management

C/CPIF

Boeing AL/AK/AZ :
CA/CO/TXIVA

180.475

76.890

Nov 2016

53.293

Nov 2017

38.357

Nov 2018 -

38.357

Continuing

Continuing

Continuing

Systems Engineering and
Program Management -
Prime System Engineering
and Integration

C/CPIF

Boeing AL/AK/AZ :
CA/CO/TXIVA

330.516

36.800

Nov 2016

27.741

Nov 2017

48.247

Nov 2018 -

48.247

Continuing

Continuing

Continuing

Systems Engineering and
Program Management -
Systems Engineering &
Analysis

MIPR

Various : AL/VA

22.953

2914

Nov 2016

5.149

Nov 2017

1.921

Nov 2018 -

1.921

Continuing

Continuing

Continuing

Systems Engineering and
Program Management -
Systems Engineering &
Analysis - CSS Support

C/CPFF

MIDAESS/TEAMS :
AL

8.770

2.945

Nov 2016

2.846

Nov 2017

6.607

Nov 2018 -

6.607

Continuing

Continuing

Continuing

Systems Engineering and
Program Management -
Systems Engineering &
Analysis - FFRDC / UARC

MIPR

Various : AL/VA

2.036

4.364

Nov 2016

2.543

Nov 2017

3.454

Nov 2018 -

3.454

Continuing

Continuing

Continuing

Systems Engineering and
Program Management

- Systems Engineering

& Analysis — Industry
Support

C/CPAF

Boeing : AL

14.793

2.476

Nov 2016

5.810

Nov 2017

6.011

Nov 2018 -

6.011

Continuing

Continuing

Continuing

Systems Engineering and
Program Management

MIPR

Various : AL, VA

6.897

0.000

0.000

0.000

0.000

Continuing

Continuing

Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity

0400/ 4

R-1 Program Element (Number/Name)
PE 0603882C / Ballistic Missile Defense
Midcourse Defense Segment

Project (Number/Name)
MDO08 / Ground Based Midcourse

Support ($ in Millions)

FY 2017

FY 2018

FY 2019
Base

FY 2019
oco

FY 2019
Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years

Cost

Award
Date

Award

Cost Date

Cost

Award
Date

Cost

Award
Date

Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

- Systems Engineering
& Analysis — Threat
Analysis / FFRDC / UARC

Systems Engineering and
Program Management -
Systems Engineering and
Program Management -
Discrimination Engineering
& Analysis

C/CPIF

Boeing AL/AK/AZ :
CA/CO/TXIVA

0.000

9.043

Nov 2016

9.980| Nov 2017

12.737

Nov 2018 -

12.737

Continuing

Continuing

Continuing

Systems Engineering and
Program Management -
Systems Engineering and
Program Management
Model & Simulations
Support

Allot

MDA : AL/VA

31.449

8.647

Oct 2016

9.507| Oct 2017

8.430

Oct 2018 -

8.430

Continuing

Continuing

Continuing

Systems Engineering and
Program Management -
Technical Direction Agent

MIPR

AL/CA/GA/MA : MD/
NM/UT/VA

20.437

19.069

Oct 2016

15.720| Nov 2017

16.192

Nov 2018 -

16.192

Continuing

Continuing

Continuing

Program Operations -
Contract Support Services

C/CPFF

Various : AL/AK/CA/
CO/VA

405.911

38.537

Oct 2016

28.895| Oct 2017

30.352

Oct 2018 -

30.352

Continuing

Continuing

Continuing

Program Operations -
FFRDC Support

MIPR

MIT/LL : AL/VA/CO

44,694

4.462

Oct 2016

4.674| Oct 2017

4.538

Oct 2018 -

4.538

Continuing

Continuing

Continuing

Program Operations
- Government Civilian
Salaries

MIPR

MDA : AL/VA

236.264

29.750

Oct 2016

31.822| Oct 2017

33.939

Oct 2018 -

33.939

Continuing

Continuing

Continuing

Program Operations -
Information Technology
Services

MIPR

MDA : AL/CAVA/
CO/AK

3.447

0.137

Nov 2016

1.256 | Nov 2017

0.572

Nov 2018 -

0.572

Continuing

Continuing

Continuing

Program Operations -
Other Govt Agencies

MIPR

Various : AL/VA/FL/
CcO

41.782

6.083

Oct 2016

5.869| Oct 2017

7.975

Oct 2018 -

7.975

Continuing

Continuing

Continuing

Program Operations -
Safety and Quality

MIPR

MDA : AL/AK/CA/VA

0.567

0.016

Nov 2016

0.016| Nov 2017

0.000

0.000

Continuing

Continuing

Continuing

Program Operations -
Travel

MIPR

MDA : AL/VA

7.690

1.577

Oct 2016

1.684| Oct 2017

1.613

Oct 2018 -

1.613

Continuing

Continuing

Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity

0400/ 4

R-1 Program Element (Number/Name)

Project (Number/Name)

PE 0603882C / Ballistic Missile Defense

Midcourse Defense Segment

MDO08 / Ground Based Midcourse

. - FY 2019 FY 2019 FY 2019
Support ($ in Millions) FY 2017 FY 2018 Base oco Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Subtotal | 1,774.479| 366.094 345.825 351.576 - 351.576 | Continuing| Continuing N/A
Remarks
N/A
. . — FY 2019 FY 2019 FY 2019
Test and Evaluation ($ in Millions) FY 2017 FY 2018 Base 0CO Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Subtotal - - - - - - - - N/A
Remarks
N/A
. . _— FY 2019 FY 2019 FY 2019
Management Services ($ in Millions) FY 2017 FY 2018 Base 0CO Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Subtotal - - - - - - - - N/A
Remarks
N/A
Target
Prior FY 2019 FY 2019 FY 2019 | Cost To Total Value of
Years FY 2017 FY 2018 Base oco Total |Complete| Cost Contract
Project Cost Totals | 3,384.755| 981.437 906.692 872.895 - 872.895 | Continuing| Continuing N/A
Remarks
N/A
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Exhibit R-4, RDT&E Schedule Profile: PB 2019 Missile Defense Agency ‘Date: February 2018
Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/ 4 PE 0603882C / Ballistic Missile Defense MDO08 / Ground Based Midcourse
Midcourse Defense Segment
Significant Event Complete A Milestone Decision Complete Element Test Complete 4 System Level Test Complete @ Complete Activity +
Significant Event Planned A Milestone Decision Planned % Element Test Planned < System Level Test Planned O Planned Activity <
FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 FY 2023
CLE Re-architecture A R R R B R R R B B R B4 2
Communications Infrastructure R R e B et B B B B B B Bt B e B R B4
Ground Based Interceptors Rotation and Upgrades e R R B B B B e et B eyl B Rl B Rl B Ry B R B R B R B
Technology Refresh N N N N N T e e e
Deliver GBls (48-50) <>
On Demand Communications e R R R e B R R B R R B B R R 2
Deliver GBls (51-53) & (<>
Ground Systems 7A Mid Term (FQT) <
Deliver GBls (54-58) SRR
Post-Intercept Assessment Start et R e e e B B e B R Bt e B B e B R R Y2
Ground Systems 7B Mid Term DIHD (FQT) <>
Hawaii IFICS Data Terminal (IDT) A R B R B B B
Ground Systems Software 8 Development (FQT) <>
Ground Systems Software 9 Development (FQT) <>
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Exhibit R-4A, RDT&E Schedule Details: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity
0400/ 4

R-1 Program Element (Number/Name)
PE 0603882C / Ballistic Missile Defense
Midcourse Defense Segment

Project (Number/Name)
MDO08 / Ground Based Midcourse

Schedule Details

Start End

Events Quarter Year Quarter Year
CLE Re-architecture 1 2017 4 2019
Communications Infrastructure 1 2017 4 2021
Ground Based Interceptors Rotation and Upgrades 1 2017 4 2023
Technology Refresh 1 2017 4 2022
Deliver GBls (48-50) 1 2017 1 2017
On Demand Communications 1 2017 4 2020
Deliver GBls (51-53) 2 2017 4 2017
Ground Systems 7A Mid Term (FQT) 3 2017 3 2017
Deliver GBls (54-58) 4 2017 2 2018
Post-Intercept Assessment Start 1 2018 4 2022
Ground Systems 7B Mid Term DIHD (FQT) 4 2018 4 2018
Hawaii IFICS Data Terminal (IDT) 2 2021 4 2023
Ground Systems Software 8 Development (FQT) 4 2021 4 2021
Ground Systems Software 9 Development (FQT) 4 2022 4 2022

PE 0603882C: Ballistic Missile Defense Midcourse Defe...

Missile Defense Agency

UNCLASSIFIED

Page 21 of 34 R-1 Line #73




UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency ‘Date: February 2018
Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/ 4 PE 0603882C / Ballistic Missile Defense MCO08 / Cyber Operations
Midcourse Defense Segment
COST ($ in Millions) Prior FY 2019 | FY 2019 | FY 2019 Cost To Total
Years | FY 2017 | FY 2018 Base oco Total FY 2020 | FY 2021 | FY 2022 | FY 2023 |Complete| Cost

MCO08: Cyber Operations 21.534 12.329 18.818 23.754 - 23.754 26.372 26.575 19.463 25.454| Continuing| Continuing
Quantity of RDT&E Articles - - - - - - - - - -
Note

Increase from FY 2018 to FY 2019 is due to increased efforts to mitigate cybersecurity threats.

A. Mission Description and Budget Item Justification

The funding in this project sustains MDA Risk Management Framework and Controls Validation Testing (CVT) activities, analysis of validation results, risk assessments
and reviews of proposed Program Manager/Information Systems Security Manager (PM/ISSM) Plans of Action and Milestones (POA&Ms) for MDA GMD mission
systems. It maintains the Assessment and Authorization (A&A) data repository, capturing the RMF documentation (artifacts, validation results, and Cybersecurity Risk
Assessment results, and Authorization decisions) and POA&Ms on all MDA information systems.

This project supports the monitoring and tracking of Cybersecurity mitigations detailed in Information Technology security POA&Ms. Activities include preparation
of A&A documentation and authorization recommendations to the MDA Senior Information Systems Security Officer (SISSO)/ Security Control Assessor (SCA), and
Authorizing Official (AO). Independent Verification and Validation (IV&V) team actions ensure the availability, integrity, authentication, confidentiality and non-repudiation

of the MDA mission, test and administrative systems. Activities in the Project are necessary to comply with the Federal Information Systems Modernization Act (FISMA)
2014.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019

Title: Network / System Certification and Accreditation (C&A) 4.329 4.763 5.115
Articles: - - -

Description: Sustains the MDA Risk Management Framework (RMF) and Controls Validation Testing (CVT) activities, analysis
of validation results, risk assessments and reviews of proposed Program Manager/Information System Security Manager (PM/
ISSM) Plans of Action and Milestones (POA&Ms) for MDA Ground-based Midcourse Defense (GMD) mission system. It maintains
the Assessment and Authorization (A&A) data repository, capturing the RMF documentation (artifacts, validation results, and
Information Assurance Risk Assessment results, and Authorization Official (AO) accreditation decisions) and POA&M on all MDA
information systems. Provides GMD Information Security Systems Manager (ISSM) civilian salaries. Conducts cybersecurity/
Information Assurance (IA) engineering and architecture planning for GMD information technology systems. Plans and tests
cybersecurity controls for BMDS GMD systems. Conducts Controls Validation Testing (CVT) of GMD mission systems and
provide Plan of Action and Milestones to mitigate cybersecurity deficiencies. Conducts annual cybersecurity reviews on the GMD
enclaves to assess compliance in implementing and maintaining cybersecurity controls. Develops GMD DoD Risk Management
Framework (RMF) Assessment and Authorization packages.
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency

‘Date: February 2018

Midcourse Defense Segment

Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/ 4 PE 0603882C / Ballistic Missile Defense MCO08 / Cyber Operations

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

FY 2017

FY 2018

FY 2019

Specific and/or unique accomplishments to each FY are as follows:
FY 2018 Plans:
- SEE ABOVE.

FY 2019 Plans:
- SEE ABOVE.

FY 2018 to FY 2019 Increase/Decrease Statement:
-Increase from FY 2018 to FY 2019 reflects an increase in priority of efforts to mitigate cyber security threats.

Title: Cybersecurity

Description: Implements the GMD Cybersecurity Program and Defense in Depth Cybersecurity Strategy for the GMD Weapon
System's Research, Development, Test, and Operational Mission Environment Systems, Networks, and Enclaves to ensure
confidentially, integrity, and availability of the System to the Warfighter.

Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
-Increase from FY 2018 to FY 2019 is due to increased efforts to mitigate cyber security threats.

-Continue assessing, implementing, documenting, and validating up to 512 cybersecurity control families (1935 security
protections and control enhancements) for 25 representative systems which are comprised of 250,000 computing and logic
bearing components supporting the GMD Development, Test, Training, and Operational missions. This will result in improved
Confidentiality, Integrity, and Availability of the GMD System while ensuring mandatory compliance with Risk Management
Framework

-Continue implementing necessary upgrades to enhance the cybersecurity posture of the GMD operational environments and it's
supporting information systems and networks while remaining responsive to active or emerging cyber threats against GMD
-Continue ensuring compliance with security mandates to maintain continued authorization to operate while eliminating or
reducing risks assessed against the program by implementing vulnerability mitigation activities

-Continue protecting the GMD systems through the incorporation of a Defense-in-depth cybersecurity strategy which requires

a fully qualified cybersecurity workforce to include training and certification of nearly 450 Cybersecurity Workforce personnel
involved in developing, operating, and maintaining GMD test, training, and mission support information systems and networks and

Articles:

8.000

14.055

18.639
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/ 4 PE 0603882C / Ballistic Missile Defense MCO08 / Cyber Operations

Midcourse Defense Segment

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

FY 2017 FY 2018 FY 2019

enclaves at various GMD locations such as: Vandenberg Air Force Base, CA; Fort Greely, AK; Fort Drum, NY; and the Missile
Defense Integration Operations Center in Colorado Springs, CO

FY 2019 Plans:

-Continue assessing, implementing, documenting, and validating up to 512 cybersecurity control families (1935 security
protections and control enhancements) for 25 representative systems which are comprised of 250,000 computing and logic
bearing components supporting the GMD Development, Test, Training, and Operational missions. This will result in improved
confidentiality, integrity, and availability of the GMD System while ensuring mandatory compliance with Risk Management
Framework

-Continue implementing necessary upgrades to enhance the cybersecurity posture of the GMD operational environments and its
supporting information systems and networks while remaining responsive to active or emerging cyber threats against GMD
-Continue ensuring compliance with security mandates to maintain continued authorization to operate while eliminating or
reducing risks assessed against the program by implementing vulnerability mitigation activities

-Continue protecting the GMD systems through the incorporation of a Defense-in-depth cybersecurity strategy which requires

a fully qualified cybersecurity workforce to include training and certification of nearly 450 Cybersecurity Workforce personnel
involved in developing, operating, and maintaining GMD test, training, and mission support information systems and networks and
enclaves at various GMD locations such as: Vandenberg Air Force Base, CA; Fort Greely, AK; Fort Drum, NY; and the Missile
Defense Integration Operations Center in Colorado Springs, CO

FY 2018 to FY 2019 Increase/Decrease Statement:
Increase from FY 2018 to FY 2019 reflects increased efforts to mitigate cybersecurity threats.

Accomplishments/Planned Programs Subtotals

12.329 18.818 23.754

C. Other Program Funding Summary ($ in Millions)

FY 2019 FY 2019 FY 2019

Cost To

Line Item FY 2017 FY 2018 Base ocCo Total FY 2020 FY 2021 FY 2022 FY 2023 Complete Total Cost
+ 0203882C: MD08: GMD O&M 129.281 137.896 143.027 - 143.027 139.319 142.269 145.188 0.000 Continuing Continuing
» 0604874C: Improved Homeland 247362 636.430 561.220 - 561.220 485.755  502.023 604.309 635.719 Continuing Continuing

Defense (HLD) Interceptors

» 0604887C: Ballistic 61.350 76.757 81.934 - 81.934 95.458 82.956 78.715 85.362 Continuing Continuing

Missile Defense Midcourse
Defense Segment Test

Remarks
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity
0400/ 4

R-1 Program Element (Number/Name)
PE 0603882C / Ballistic Missile Defense
Midcourse Defense Segment

Project (Number/Name)
MCO08 / Cyber Operations

D. Acquisition Strategy

GMD uses the cybersecurity funding to apply security engineering principles to acquire, design, test, implement and field technical solutions throughout the systems
architecture to ensure sufficient protections exist from a threat and risk based approach. To achieve this, cybersecurity protection requirements must be validated and
properly flowed into system requirements and design specifications early enough to provide the most cost benefit. Many BMDS systems are now or within the very near
future undergoing tech-refresh and so the opportunity to receive the most benefit of implementing the more stringent protections is at hand and aligns with the proposed

budget as submitted.

E. Performance Metrics
N/A

PE 0603882C: Ballistic Missile Defense Midcourse Defe...
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity

R-1 Program Element (Number/Name)

Project (Number/Name)

0400/ 4 PE 0603882C / Ballistic Missile Defense MCO08 / Cyber Operations
Midcourse Defense Segment
. A FY 2019 FY 2019 FY 2019
Support ($ in Millions) FY 2017 FY 2018 Base oco Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Network / System
Certification and MIPR | MDA : AL/VA 2.328|  0.460| Oct 2016 1.026| Oct 2017 1.071| Oct 2018 - 1.071 | Continuing| Continuing| Continuing
Accreditation (C&A) -
Civilian Salaries
Certcaton and. Booz Allen
P C/CPFF | Hamilton, Al : Torch 10.209 3.869| Nov 2016 3.737| Nov 2017 4.044| Oct 2018 - 4.044 | Continuing| Continuing| Continuing
Accreditation (C&A) - .
. Technologies, Al
Contract Support Services
Cybersecurity - mipr | SMDC - Redstone 5.653 4.950 8.000| Nov 2017 | 11.260| Nov 2018 - 11.260 | Continuing| Continuing| Continuing
Cybersecurity Arsenal, AL
Cybersecurity - GMD CICPIF | Boeing : AL 0.469| 0482 0.924| Nov2017|  1.984| Nov 2018 ; 1.984 | Continuing| Continuing| Continuing
Cybersecurity Program
Cybersecurity - Ground . .
Systems Software C/CPIF Boeing AL/AK/AZ : 2.875 2.568 5.131| Nov 2017 5.395| Nov 2018 - 5.395 | Continuing| Continuing| Continuing
. CA/CO/VA
Cybersecurity
Subtotal 21.534 12.329 18.818 23.754 - 23.754 | Continuing| Continuing N/A
Remarks
N/A
Target
Prior FY 2019 FY 2019 FY 2019 | Cost To Total Value of
Years FY 2017 FY 2018 Base oco Total |Complete| Cost Contract
Project Cost Totals 21.534 12.329 18.818 23.754 - 23.754 | Continuing| Continuing N/A
Remarks
N/A
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Exhibit R-4, RDT&E Schedule Profile: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/ 4 PE 0603882C / Ballistic Missile Defense MCO08 / Cyber Operations
Midcourse Defense Segment
Significant Event Complete A Milestone Decision Complete Element Test Complete 4 System Level Test Complete @ Complete Activity +
Significant Event Planned A Milestone Decision Planned % Element Test Planned < System Level Test Planned O Planned Activity <
FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 FY 2023
GMD Cybersecurity Mitigation Monitoring and Tracking S R R B Ry B e B R Bt B Byl B B B Bl B B B R B R S R B R B
GMD Cybersecurity Program Policy / Risk Management S R e R o e B B R o Rl B B b B Bl ol B e B e B R B S o R B B
GMD Information Assurance Certification and Accreditation (C&A) Package Preparation/Submission S R e R R R R R B R R B e B e B e R R B R B B R B R B B
GMD Transition to Cybersecurity Risk Management Framework (CRMF) S R e R o e B B R o Bl B o b B Bl ol B e B e B e B S o R B B
BMDS Cybersecurity Policy Development ydhdhadhdhdhdhdidhdbdidhdbdidhdhabhdhdhdidhdhahdhdhdhdhdhs
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Exhibit R-4A, RDT&E Schedule Details: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity
0400/ 4

R-1 Program Element (Number/Name)
PE 0603882C / Ballistic Missile Defense
Midcourse Defense Segment

Project (Number/Name)
MCO08 / Cyber Operations

Schedule Details

Start End
Events Quarter Year Quarter Year
GMD Cybersecurity Mitigation Monitoring and Tracking 1 2017 4 2023
GMD Cybersecurity Program Policy / Risk Management 1 2017 4 2023
Sllj/tlj?n:;\:i);nmatlon Assurance Certification and Accreditation (C&A) Package Preparation/ 1 2017 4 2023
GMD Transition to Cybersecurity Risk Management Framework (CRMF) 1 2017 4 2023
BMDS Cybersecurity Policy Development 1 2017 4 2023
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity
0400/ 4

R-1 Program Element (Number/Name)
PE 0603882C / Ballistic Missile Defense
Midcourse Defense Segment

Project (Number/Name)
MD40 / Program-Wide Support

COST ($ in Millions) Prior FY 2019 | FY 2019 | FY 2019 Cost To Total
Years | FY 2017 | FY 2018 Base oco Total FY 2020 | FY 2021 | FY 2022 | FY 2023 |Complete| Cost
MD40: Program-Wide Support 235.412 41.095 31.587 29.710 - 29.710 29.688 27.430 26.734 28.170| Continuing| Continuing
Quantity of RDT&E Articles - - - - - - - - - -
Note

Program Wide Support reflects proportional changes as a result of budget changes in Ballistic Missile Defense Midcourse Defense Segment program element. Funding
in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests on the R-3.

A. Mission Description and Budget Item Justification

PWS contains non-headquarters management costs in support of MDA functions and activities across the entire BMDS. It Includes Government Civilians and Contract
Support Services. This provides integrity and oversight of the BMDS as well as supports MDA in the development and evaluation of technologies that will respond to
the changing threat. Additionally, PWS includes Global Deployment personnel and support performing deployment site preparation and activation, and provides facility
capabilities for MDA Executing Agent locations. Other MDA wide costs includes: physical and technical security; civilian drug testing; audit readiness; the Science,
Technology, Engineering, and Mathematics (STEM) program; legal services and settlements; travel and agency training; office, equipment, vehicle, and warehouse
leases; utilities and base operations; data and unified communications support; supplies and maintenance; materiel and readiness and central property management
of equipment; and similar operating expenses. PWS is allocated on a pro-rata basis and therefore, fluctuates by year based on the adjusted RDT&E profile (which
excludes: 0305103C Cyber Security Initiative, 0603274C Special Programs, 0603913C Israeli Cooperative Program and 0901598C Management Headquarters).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
Title: Program Wide Support

FY 2017 FY 2018 FY 2019

41.095 31.587 29.710
Articles: - - -

Description: N/A
FY 2018 Plans:
N/A

FY 2019 Plans:
N/A

FY 2018 to FY 2019 Increase/Decrease Statement:
N/A

41.095 31.587 29.710

Accomplishments/Planned Programs Subtotals

UNCLASSIFIED
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency ‘Date: February 2018

Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)

0400/ 4 PE 0603882C / Ballistic Missile Defense MD40 / Program-Wide Support
Midcourse Defense Segment

C. Other Program Funding Summary ($ in Millions)
N/A
Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity

R-1 Program Element (Number/Name)

Project (Number/Name)

0400/ 4 PE 0603882C / Ballistic Missile Defense MDA40 / Program-Wide Support
Midcourse Defense Segment
. - FY 2019 FY 2019 FY 2019
Support ($ in Millions) FY 2017 FY 2018 Base oco Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Program Wide Support Various : Multi: AL
- Agency Operations C/CPAF CA CO .VA T 14.188 0.749| Jul 2017 0.632| Jul 2018 0.427| Jul 2019 - 0.427 | Continuing| Continuing| Continuing
Management ’ ’
Program Wide Support -
Agency Operations and MDA : Multi: AK, AL, - - -
Support Civilian Salaries, Allot CA, CO. VA 163.639 30.056 | Oct 2016 30.348| Oct 2017 26.223| Oct 2018 - 26.223 | Continuing| Continuing| Continuing
Travel, Training
Program Wide Support -
Agency Operations and PHACIL, INC : Multi: ) - - -
Support Other Agency C/FFP AK. AL, CA, CO, VA 12.430 10.290| Jul 2017 0.607 | Jul 2018 0.000 0.000 | Continuing| Continuing| Continuing
Services (FFP)
Program Wide Support -
Agency Operations and Various : Multi: AK, - - -
Support Other Agency MIPR AL, CO, CA., HI, VA 26.298 0.000 0.000 0.000 - 0.000 | Continuing| Continuing| Continuing
Services (MIPR)
Program Wide Support - . . .
Agency Operations and C/CPFF Various : Multi: AK, 13.625 0.000 0.000 0.000 - 0.000 | Continuing| Continuing| Continuing
‘ AL,CA, CO, HI, VA
Support Services
Program Wide Support
- Agency Operations Reqn |Various:AK AL CA | 0000/  0.000 0.000 0.000 ; 0.000 | Continuing Continuing| Continuing
and Sustainment
Transportation
Program Wide Support - Utah St Univ; JHU/
9 PP C/CPFF | APL LLC : Multi: MD, 1.372 0.000 0.000 0.000 - 0.000 3.500 4.872 0.000
FFRDC/UARC uT
Program Wide Support - Various : Multi: AK, - - -
Facilities and Maintenance MIPR AL, CA, VA 3.860 0.000 0.000 3.060 | May 2019 - 3.060 | Continuing| Continuing| Continuing
Subtotal| 235.412 41.095 31.587 29.710 - 29.710 | Continuing| Continuing N/A
Remarks
Support is allocated on a pro-rata basis and therefore, fluctuates by year based on the adjusted RDT&E profile
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity

R-1 Program Element (Number/Name)
PE 0603882C / Ballistic Missile Defense

Project (Number/Name)
MDA40 / Program-Wide Support

0400/ 4
Midcourse Defense Segment
Target
Prior FY 2019 FY 2019 FY 2019 Total | Value of
Years FY 2017 FY 2018 Base [o]e{6) Total Cost Contract
Project Cost Totals| 235.412 41.095 31 .587| 29.710 | 29.710 Continuing| N/A
Remarks
N/A
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Exhibit R-4, RDT&E Schedule Profile: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity
0400/ 4

R-1 Program Element (Number/Name)
PE 0603882C / Ballistic Missile Defense

Midcourse Defense Segment

Project (Number/Name)
MDA40 / Program-Wide Support

Significant Event Complete A Milestone Decision Complete

Element Test Complete 4
Element Test Planned <

System Level Test Complete @
System Level Test Planned O

Complete Activity +
Planned Activity <

Significant Event Planned A Milestone Decision Planned %
FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 FY 2023
MD40 Program-Wide Support R I R R I R T I R R R I R R I I R I R R R RS
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Exhibit R-4A, RDT&E Schedule Details: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity
0400/ 4

R-1 Program Element (Number/Name)
PE 0603882C / Ballistic Missile Defense
Midcourse Defense Segment

Project (Number/Name)
MDA40 / Program-Wide Support

Schedule Details

Start End
Events Quarter Year Quarter Year
MD40 Program-Wide Support 1 2017 4 2023
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         Decrease from FY 2018 to FY 2019 reflects completion and delivery of Ground Based Interceptors (GBIs) 48-57 and completion of the preponderance of 2- or 3-Stage Selectable Booster Software development.

FY 2017 MISSILE DEFEAT ENHANCEMENT REPROGRAMMING (FY2017-26 PA): +$81.000M is required to address emergency warfighting requirements in support of non-recurring engineering in advance of Procurement to begin an increase in capability of the Ground-based Interceptors (GBI) by 20 from 44 to 64 ($72.0M) and to add 20 new silos in a new missile field in Fort Greely, AK (Missile Field #4) ($9.0M). This is a congressional special interest item.

FY 2018 MISSILE DEFEAT AND DEFENSE ENHANCEMETS (MDDE) BUDGET AMENDMENT: +$129.00M is required to address emergency warfighter requirements by increasing the capacity of GBIs for the warfighter. Specific requirements include the acceleration of the Redesigned Kill Vehicle (RKV) development, the obsolescence redesign of the Configuration 2 (C2) Boost Vehicle to replace the inertial measurement unit, the All Up Round (AUR) systems engineering of the of the RKV/C2+ Ground Based Interceptor (GBI), and the mitigation of Missile Field 4 (MF-4) Obsolescence.
         The Ground-based Midcourse Defense (GMD) element of the Ballistic Missile Defense System (BMDS) provides combatant commanders with a continuously available (24 hours a day, 365 days a year) capability to defend the Homeland against limited Intercontinental Ballistic Missile (ICBM) attacks. The GMD capability consists of Ground Based Interceptors (GBI), GMD Fire Control system (GFC), GMD Communications Network (GCN), In-Flight Interceptor Communications System (IFICS) Data Terminal (IDT) and ground Launch Support Systems (LSS). The Missile Defense Agency (MDA) will deliver 64 operationally deployed GBIs located at Fort Greely, Alaska (60 GBIs) and Vandenberg Air Force Base, California (4 GBIs). Each GBI delivers a single kill vehicle to defeat threat warheads in space during the midcourse phase of the ballistic trajectory. The GFC consists of fire control nodes in Fort Greely, Alaska and Missile Defense Integration and Operations Center (MDIOC) Colorado Springs, Colorado. IDTs are currently located in Fort Greely, Alaska: Vandenberg Air Force Base, California; Eareckson Air Station, Alaska; and Fort Drum, New York. The GMD capability leverages integration of BMDS sensors across the globe. Development objectives for GMD include: improve homeland defensive capability against an evolving threat that is increasing both in number of missiles and complexity of threat payloads, execute flight testing, modernize the GMD ground system, provide fire control and communications, develop GBI software enhancements that improve reliability, capability, and discrimination, improve GMD models and simulations, and participate with other BMDS assets in system ground tests.
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             The increase from PB18 to PB19 in FY 2019 reflects additional funding required to support fielding of 20 additional GBIs at Fort Greely, AK to include Missile Field 4 efforts, Ground Systems hardware/software upgrades and C2, booster obsolescence development and to ensure the number of fielded GBI's does not decrease through the FYDP.  In addition, increased funding will address cybersecurity vulnerabilities and continue to improve discrimination capabilities. 

FY 2017 MISSILE DEFEAT ENHANCEMENT REPROGRAMMING (FY2017-26 PA): +$81.000M is required to address emergency warfighting requirements in support of non-recurring engineering in advance of Procurement to begin an increase in capability of the Ground-based Interceptors (GBI) by 20 from 44 to 64 ($72.0M) and to add 20 new silos in a new missile field in Fort Greely, AK (Missile Field #4) ($9.0M). This is a congressional special interest item.

FY 2018 MISSILE DEFEAT AND DEFENSE ENHANCEMETS (MDDE) BUDGET AMENDMENT: +$129.00M is required to address emergency warfighter requirements by increasing the capacity of GBIs for the warfighter. Specific requirements include the acceleration of the Redesigned Kill Vehicle (RKV) development, the obsolescence redesign of the Configuration 2 (C2) Boost Vehicle to replace the inertial measurement unit, the All Up Round (AUR) systems engineering of the of the RKV/C2+ Ground Based Interceptor (GBI), and the mitigation of Missile Field 4 (MF-4) Obsolescence.
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                     Decrease from FY 2018 to FY 2019 reflects completion and delivery of Ground Based Interceptors (GBIs) 48-57 and completion of the preponderance of 2- or 3-Stage Selectable Booster Software development.
                     Ground-based Midcourse Defense (GMD) includes development and delivery of GMD Ground Systems, Ground Based Interceptors, Systems Engineering and Program Management.  Development objectives for GMD include: improve homeland defensive capability against an evolving threat that is increasing both in number of missiles and complexity of threat payloads, execute Salvo Flight Test GMD (FTG-11), modernize the GMD ground system, provide fire control and communications, develop GBI software enhancements that improve reliability and discrimination, improve GMD models and simulations, and participate with other BMDS assets in system ground tests. GMD will continue the effort to develop and field improved standalone and integrated BMDS discrimination capabilities, both of which will improve the BMD System's ability to identify lethal reentry vehicles and non-lethal threat objects for enhanced interceptor performance.
                     
                         
                             Ground Based Interceptor Development
                             The Ground Based Interceptor (GBI) Program will continue to develop improvements to enhance reliability, counter emerging threats, eliminate obsolescence and incorporate available technologies.  The increase in FY 2018 begins work to perform an obsolescence redesign of the boost vehicle and support fielding 64 GBIs. 
Specific and/or unique accomplishments to each FY are as follows:
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                                     -Test and field interceptor software upgrade with improved mid-term discrimination capability and capabilities to improve EKV performance reliability for known issues in order to enhance system capability against robust threat systems
-Deliver two flight test configured interceptors to support the first GBI salvo test (FTG-11)
-Continue booster development to increase the capacity of GBIs for the warfighter to defeat developing threats in terms of number of threat missiles and complexity of threat payloads. 
-Continue work to increase GBI inventory from 44 to 64.
-Risk reduction for additional 20 GBIs, including addition of a non-intercept target for CTV-03 in FY20 and acceleration of software builds and component qualification prior to critical design review
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                                     -Deliver two flight test configured interceptors to support the first GBI salvo test (FTG-11)
-Continue to develop, test and field interceptor software upgrade with improved mid-term discrimination capability and capabilities to improve EKV performance reliability for known issues in order to enhance system capability against robust threat systems
-Initiate the conversion of a Configuration 1 boost to a Configuration 2 flight test boost vehicle to support the first Redesigned Kill Vehicle (RKV) test (CTV-03)
Continue booster development to address inertial measurement unit obsolescence and increase the capacity of GBIs available for the warfighter from 44 to 64 to defeat developing threats
-Complete development of 2- or 3-Stage selectable boost vehicle software that provides additional engagement battlespace to the warfighter
-FTG 11 now scheduled in FY19
                                
                                 Decrease from FY 2018 to FY 2019 due to completion of the majority of the development work to include completion of the preponderance of 2- or 3-Stage Selectable Booster Software.
                            
                        
                         
                             Ground Based Interceptor Manufacturing
                             The Ground Based Interceptor (GBI) Program will continue acquisition of additional boosters to support flight testing and to ensure the number of fielded GBIs does not decrease through the FYDP. Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     283.654
                                     0
                                
                            
                             
                                 
                                     125.272
                                     0
                                     - Deliver the final three of nine tactical CE-II Block I EKV/ C2 integrated boost vehicles with the CBAU GBI to improve warfighter capability and capacity.
- Begins work to ensure no fewer than 44 GBIs are deployed through the FYDP
                                
                                 
                                     169.542
                                     0
                                
                                 
                                     169.542
                                     0
                                     - Complete acquisition of CE-II Block I EKV/ C2 integrated boost vehicles with the CBAU GBI to improve warfighter capability and capacity.
- Continue acquisition of additional boosters to support flight testing and to ensure the number of fielded GBIs does not decrease through the FYDP.
                                
                                 Increase from FY 2018 to FY 2019 reflects the acquisition of additional boosters.
                            
                        
                         
                             Ground Based Interceptor Reliability
                             The Ground Based Interceptor (GBI) reliability program conducts the analysis and testing necessary to characterize the reliability and service life of the GBI Fleet.   The data generated from the reliability program allows the Program Office to manage the GBI fleet, develop design improvements, develop fleet maintenance strategies, and extend interceptor service life.  The data is also used by MDA engineering to develop battle simulations for the ground test program; and by the Warfighter in developing tactics, techniques, and procedures.

Recurring work: Conduct of key KV engineering assessments including integrated sneak circuit analyses, Worst Case Circuit Analysis, and electrical/thermal derating analyses to document current performance/capability and identify potential risk areas  to assess and improve overall KV reliability for the Warfighter; collection of RAM-T data and analysis of performance metrics on the Operational System in order to continuously improve the system for the Warfighter; continue the Probabilistic Risk Assessment (reliability model) development to assess the GBI design enabling improvements to overall GBI reliability for Warfighter defense of the homeland; continue SRP functional testing of naturally aged GBI subsystems and components removed from previously fielded GBIs during upgrade/modification to understand performance and aging characteristics in order to establish life limits, achieve GBI maintenance cost savings, and build Warfighter confidence in aging GBIs; and continue rocket motor propellant studies to extend the service life of limited life items in order to achieve cost savings on GBI lifecycle maintenance and further build Warfighter confidence in aging GBIs.

Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     33.217
                                     0
                                
                            
                             
                                 
                                     22.474
                                     0
                                     SEE ABOVE.
                                
                                 
                                     15.682
                                     0
                                
                                 
                                     15.682
                                     0
                                     - SEE ABOVE.
                                
                                 Decrease from FY 2018 to FY 2019 reflects reduced requirements for GBI reliability testing.
                            
                        
                         
                             Systems Engineering and Program Management
                             GMD Systems Engineering and Program Management provide essential services for the development and fielding of the GMD hardware and software and Industry Program Management operations. 

Systems Engineering includes concept definition, requirements and interfaces, system design, integration, test planning and verification efforts. Key products are development and maintenance of the technical baseline and critical engineering processes for implementation and delivery of an integrated GMD element capability. 


Recurring System Engineering work includes:  Continue requirements development, engineering analysis, capability integration, and performance verification for GMD development and BMDS integration; continue to assess current capabilities against the evolving threat; continue sustainment of core information technology data and unified communications services to accomplish research and development activities; continue Technical Direction Agent activities to provide the technical and program execution expertise required to offer independent assessment/analysis, unbiased and objective system level-oriented advice; continue modeling and simulation development and integration to assess component and system performance in support of annual technical assessments; continue modeling and simulation verification, validation, and accreditation (VV&A) to establish high confidence in Warfighter assessments; continue design, planning, and pre- and post-flight test analysis for current and future flight and ground tests to assess system performance and implement a rigorous test plan for verifying successful operation of capabilities delivered to the Warfighter; continue to use the Exoatmospheric Kill Vehicle Hardware-in-the-Loop 10V Chamber for operational analysis of emerging threats, discrimination improvements performance, pre-mission testing and post flight analysis and reconstruction in accordance with the Integrated Master Test Plan to reduce execution risks and gain confidence that capabilities performed as expected; continue requirements audit to include: functional decomposition / traceability, bottoms-up verification, sufficiency audit, and establishment of detailed performance requirement error budgets and allocations to ensure complete understanding of system capability and potential gaps; and continue rigorous independent verification and validation and system engineering analysis of GMD software to increase system performance and reliability.

Program Management provides for prime contractor management of the GMD program. This effort includes program and business management, program administration, subcontract management, technical and testing oversight, verification of hardware and software development, quality/safety/mission assurance, integrated logistics support, and infrastructure to develop, test and sustain the GMD system and components while ensuring the program meets all cost, schedule, and performance requirements.

Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     285.532
                                     0
                                
                            
                             
                                 
                                     271.609
                                     0
                                     -Complete the Enhanced Homeland Defense Systems Engineering activities under the current prime contract while simultaneously commencing a new Robust Homeland Defense Systems Engineering Prime Contract
-Continue the development of modeling and simulation wrapped tactical code to reduce the life cycle cost and increase the fidelity of the results and integrate GMD Sim into the new Objective Simulation Framework (OSF) 
-Complete design and development of Mid-term discrimination improvements techniques 
-Continue test planning for discrimination improvements capabilities
-Continue development of discrimination improvements through Far Term
-Continue to develop the definition of fire control/weapon handover improvements and create preliminary design
                                
                                 
                                     272.587
                                     0
                                
                                 
                                     272.587
                                     0
                                     -Initiate integration phase of ground testing and test analysis for mid-term discrimination capabilities via Ground Test
-Complete the Enhanced Homeland Defense Systems Engineering activities executing Increment 6 Systems Engineering under the current Prime Contract 
-Continue the development of modeling and simulation wrapped tactical code to reduce the life cycle cost and increase the fidelity of the results and integrate GMD Sim into the new Objective Simulation Framework (OSF)
-Complete design and development of Mid-term discrimination improvements techniques 
-Continue test planning for discrimination improvements capabilities
-Continue development of discrimination improvements through Far Term
-Continue to develop the definition of fire control/weapon handover improvements and create preliminary design that includes:
  - 2/3 Stage Selectable GBI Weapon
  - Fire Control Cyber security improvements
  - Initial Integration of RKV
                                
                                 N/A
                            
                        
                         
                             Program Operations
                             Program Operations provides for government management of the GMD program. This effort provides:  Technical, business, acquisition, configuration management and integration activities to ensure the GMD program meets cost, schedule, and performance goals and ensure program compliance with internal and external direction, policies, and regulations to deliver critical capability within a consistent and disciplined process; internal Agency program reviews to measure program progress against the six MDA approved baselines; Mission Assurance and Manufacturing Engineering Program to include Quality, Configuration Management, Manufacturing, Engineering, and Safety (QSMA) in all phases of the system life cycle, throughout the supply chain, and at all levels of assembly emphasizing high yield rates which minimize test and rework costs; and sustainment of core infrastructure and unified communications services to accomplish the GMD mission.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     80.562
                                     0
                                
                            
                             
                                 
                                     74.216
                                     0
                                     - SEE ABOVE.
                                
                                 
                                     78.989
                                     0
                                
                                 
                                     78.989
                                     0
                                     - SEE ABOVE.
                                
                                 Increase from FY 2018 to FY 2019 due to additional personnel required to manage and execute the increased work associated with construction of Missile Field 4, booster obsolescence development, and procurement and fielding of an additional 20 GBIs.
                            
                        
                         
                             Ground Systems & Fire Control
                             The GMD Ground Systems enable control and operation of the GMD Element as part of the Ballistic Missile Defense System (BMDS). Ground Systems consists of the GMD Fire Control system, GMD Communications Network, In-Flight Interceptor Communications System (IFICS) Data Terminal (IDT), Launch Site Components (LSC) (silos, silo interface vaults [SIVs]), and the Launch Support Systems (LSS) (Command and Launch Equipment (CLE), which includes Launch Support Equipment (LSE).
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     168.465
                                     0
                                
                            
                             
                                 
                                     278.732
                                     0
                                     -Complete development of 6B3 software upgrades as determined during fielding and integration into current hardware systems
-Continue production and deployment of CLE/GFC re-architecture hardware suites to mitigate obsolescence and increase reliability, sustainability, and availability of GMD fire control systems
-Continue development and production of the IDT technology upgrades to support On-Demand Communications capability for systems discrimination data, directed engagement and hit assessments
-Complete design and development of 7B upgrades for Mid-Term discrimination improvements; upgrade interfaces to IDT to support On-Demand Communications and Warfighter enhancements
-Continue GMD Communications Network (GCN)  Modernization efforts to support GMD system expansion and emerging requirement, enhance/maintain Cybersecurity posture, and mitigate hardware and software obsolescence
-Continue design and development of the version 8 software build that allows implementation of BMDS system track within GMD Ground Systems as well as Mid-Term Discrimination upgrades
-Continue planning and implementation of space optimization renovations in the Readiness and Control (R&C) building at Ft Greely, AK for best use by the Warfighter 
- Initiate system upgrades to the Readiness and Control (R&C) building in Fort Greely, Alaska.  The upgrades will maximize shielded protection to vital systems and provide more operational space for the Warfighters
-Continue ground systems development to increase the capacity of GBIs for the warfighter to defeat developing threats in terms of number of threat missiles and complexity of threat payloads. 
-Continue work for 20 new silos and associated support equipment for a new missile field (Missile Field #4) to accommodate the GBIs at Fort Greely, AK.
-Risk reduction for acceleration of software builds
-Continue design and development of software upgrades for Shoot-Assess-Shoot supported by GMD Post-Intercept Assessment utilizing GMD sensors
-Initiate system upgrades to the Readiness and Control (R&C) building in Fort Greely, Alaska. The upgrades will provide maximize shielded protection to vital systems and provide more operational space for the Warfighters
                                
                                 
                                     285.522
                                     0
                                
                                 
                                     285.522
                                     0
                                     -Complete production and deployment of CLE/GFC re-architecture hardware suites to mitigate obsolescence and increase reliability, sustainability, and availability of GMD fire control systems
-Continue development and production of the IDT technology upgrades to support the Redesigned Kill Vehicle On-Demand Communications capability for systems discrimination data, directed engagement and hit assessments
-Continue In-Flight Interceptor Communications System (IFICS) End-to-End Test to demonstrate communication between the RKV and the GMD Ground System
-Complete design and development of 7B upgrades for Mid-Term discrimination improvements; upgrade interfaces to IDT to support On-Demand Communications and Warfighter enhancements
-Continue GS 7B GMD Communications Network (GCN)  Modernization efforts to support GMD system expansion and emerging requirement, enhance/maintain Cybersecurity posture, and mitigate hardware and software obsolescence
-Continue design and development of the version 8 software build that allows implementation of BMDS system track within GMD Ground Systems as well as Mid-Term Discrimination upgrades
-Continue system upgrades to the Readiness and Control (R&C) building in Fort Greely, Alaska.  The upgrades will maximize shielded protection to vital systems and provide more operational space for the Warfighters
-Continue design and development of software upgrades for Shoot-Assess-Shoot version 9 software supported by GMD Post-Intercept Assessment utilizing GMD sensors
-Continue ground systems development to increase the capacity of GBIs for the warfighter to defeat developing threats in terms of number of threat missiles and complexity of threat payloads. 
-Continue work for 20 new silos and associated support equipment for a new missile field (Missile Field #4) to accommodate the GBIs at Fort Greely, AK.
-Continue obsolescence upgrades for GSS in-silo hardware and software to support 20 new silos and enhance cybersecurity.
-Continue work to add two additional silos in Missile Field 1 at Fort Greely, AK
                                
                                 Increase from FY 2018 to FY 2019 reflects additional funding required to add two additional silos in Missile Field 1 at Fort Greely, AK to ensure the number of fielded GBIs does not decrease through the FYDP.
                            
                        
                    
                     
                         
                             0203882C: MD08
                             GMD O&M
                             
                                 129.281
                                 137.896
                                 143.027
                                 143.027
                                 139.319
                                 142.269
                                 145.188
                                 0.000
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603914C
                             Ballistic Missile Defense Test
                             
                                 294.441
                                 316.193
                                 365.681
                                 365.681
                                 349.388
                                 320.909
                                 320.332
                                 327.584
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603915C
                             Ballistic Missile Defense Targets
                             
                                 521.784
                                 460.125
                                 517.852
                                 517.852
                                 441.827
                                 383.739
                                 405.909
                                 417.800
                                 Continuing
                                 Continuing
                            
                        
                         
                             0604874C
                             Improved Homeland Defense (HLD) Interceptors
                             
                                 247.362
                                 636.430
                                 561.220
                                 561.220
                                 485.755
                                 502.023
                                 604.309
                                 635.719
                                 Continuing
                                 Continuing
                            
                        
                         
                             0604887C
                             Ballistic Missile Defense Midcourse Defense Segment Test
                             
                                 61.350
                                 76.757
                                 81.934
                                 81.934
                                 95.458
                                 82.956
                                 78.715
                                 85.362
                                 Continuing
                                 Continuing
                            
                        
                         
                             0604894C
                             Multi Object Kill Vehicle
                             
                                 0.000
                                 6.500
                                 8.256
                                 8.256
                                 33.935
                                 8.277
                                 184.118
                                 355.060
                                 0.000
                                 596.146
                            
                        
                    
                     The GMD program will continue to follow testing, development, and evolutionary acquisition through incremental development. The Agency acquisition strategy ensures GMD components are upgraded to improve both All-Up System (AUS) performance and All-Up Round (AUR) performance in order to retain the proven GMD contribution to the Integrated BMDS. This acquisition approach reduces obsolescence risk, provides opportunities for incremental capability improvements, and allows decision makers to make informed trades between cost, schedule, and performance while exploring improved operational and technological capabilities. 

GMD awarded a competitive Development and Sustainment Contract (DSC) on December 30, 2011. This contract continues development, fielding, test, systems engineering, integration, and configuration management; equipment manufacturing and upgrade; training, operations and sustainment of the GMD system and associated support facilities. The DSC emphasizes the application of performance-based tenets to provide timely high quality support of the core GMD system while reducing life cycle and long-term ownership costs. GMD's acquisition strategy for transition of the legacy content into the DSC provides uninterrupted field operations; development of both Ground Systems and GBI products, including manufacturing additional interceptors to support both operations and testing and the requirement to demonstrate war fighting capability through a rigorous ground and flight test program.

In January of 2018 the MDA Director signed an Acquisition Strategy Decision Memorandum (ASDM) changing the acquisition strategy to execute the Missile Defeat and Defense Enhancement scope.  The Development and Sustainment Contract (DSC) will continue with the Boeing Company to Q1 FY2024 to build the 20 GBI's and 20 Silo's with supporting test, engineering, software, and performance based logistics scope.  This additional capability will provide 64 interceptors by the end of calendar year 2023 as well as maintain operation and support capabilities and support upcoming ground and flight tests.  The Justification and Approval for this action was signed by the MDA Director on 2 January 2018.
                     N/A
                
                 
                     N/A
                     
                         
                             Product Development
                             N/A
                             
                                 
                                     Ground Based Interceptor Development - Booster Development
                                     C
                                     CPIF
                                     Boeing
                                     AL/AK/AZ/CA/CO/TX/VA
                                     
                                         0.000
                                         
                                             72.000
                                             2016-10
                                        
                                         
                                             53.000
                                        
                                         
                                             27.000
                                        
                                         
                                             27.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Ground Based Interceptor Development - Configuration 2 CBAU Booster Development
                                     C
                                     CPIF
                                     Boeing AL/AK/AZ
                                     CA/CO/TX/VA
                                     
                                         50.354
                                         
                                             3.192
                                             2016-11
                                        
                                         
                                             1.005
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         54.551
                                         0.000
                                    
                                
                                 
                                     Ground Based Interceptor Development - Configuration 3 Booster Development
                                     C
                                     CPIF
                                     Boeing AL/AK/AZ
                                     CA/CO/TX/VA
                                     
                                         0.954
                                         
                                             0.216
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         1.170
                                         0.000
                                    
                                
                                 
                                     Ground Based Interceptor Development - EKV New & Modified Component Development
                                     C
                                     CPIF
                                     Boeing AL/AK/AZ
                                     CA/CO/TX/VA
                                     
                                         22.331
                                         
                                             1.562
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         23.893
                                         0.000
                                    
                                
                                 
                                     Ground Based Interceptor Development - Flight Rotations for Ballistic Missile Defense System Level Testing
                                     C
                                     CPIF
                                     Boeing AL/AK/AZ
                                     CA/CO/TX/VA
                                     
                                         32.309
                                         
                                             29.259
                                             2016-11
                                        
                                         
                                             6.383
                                             2017-11
                                        
                                         
                                             10.584
                                        
                                         
                                             10.584
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Ground Based Interceptor Development - Obsolescence work to ensure no fewer than 44 GBIs are deployed through the FYDP
                                     C
                                     CPIF
                                     Boeing AL/AK/AZ
                                     CA/CO/TX/VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             36.999
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Ground Based Interceptor Development - Operational Spares
                                     C
                                     CPIF
                                     Boeing AL/AK/AZ
                                     CA/CO/TX/VA
                                     
                                         17.423
                                         
                                             5.007
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         22.430
                                         0.000
                                    
                                
                                 
                                     Ground Based Interceptor Development - Prior year no longer funded in the FYDP
                                     Various
                                     Various
                                     Various
                                     
                                         35.541
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         35.541
                                         0.000
                                    
                                
                                 
                                     Ground Based Interceptor Development - Software Maintenance & Updates
                                     C
                                     CPIF
                                     Boeing AL/AK/AZ
                                     CA/CO/TX/VA
                                     
                                         28.461
                                         
                                             18.771
                                             2016-11
                                        
                                         
                                             37.002
                                             2017-11
                                        
                                         
                                             12.989
                                        
                                         
                                             12.989
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Ground Based Interceptor Manufacturing - Additional Boosters
                                     C
                                     CPIF
                                     Boeing AL/AK/AZ
                                     CA/CO/TX/VA
                                     
                                         0.000
                                         
                                             40.084
                                             2016-11
                                        
                                         
                                             13.000
                                        
                                         
                                             133.817
                                        
                                         
                                             133.817
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Ground Based Interceptor Manufacturing - Booster work to ensure no fewer than 44 GBIs are deployed through the FYDP
                                     C
                                     CPIF
                                     Boeing AL/AK/AZ
                                     CA/CO/TX/VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             30.467
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Ground Based Interceptor Manufacturing - GBI Prime Product Support
                                     C
                                     CPIF
                                     Boeing AL/AK/AZ
                                     CA/CO/TX/VA
                                     
                                         191.489
                                         
                                             44.449
                                             2016-11
                                        
                                         
                                             39.190
                                             2017-11
                                        
                                         
                                             27.934
                                        
                                         
                                             27.934
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Ground Based Interceptor Manufacturing - Ground Based Interceptors #34-44 (CE-II)
                                     C
                                     CPIF
                                     Boeing
                                     AL/AK/AZ/CA/CO/TX/VA
                                     
                                         0.000
                                         
                                             4.800
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Ground Based Interceptor Manufacturing - Interceptor Manufacturing Support
                                     MIPR
                                     NASA MSFC& AMRDEC, HSV, AL
                                     Draper Laboratory, MA; Vanguard, HSV, AL
                                     
                                         11.876
                                         
                                             4.248
                                             2016-11
                                        
                                         
                                             2.680
                                             2017-11
                                        
                                         
                                             0.629
                                        
                                         
                                             0.629
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Ground Based Interceptor Manufacturing - Prime Ground Based Interceptors 48-58 (CE-II Block 1)
                                     C
                                     CPIF
                                     Boeing AL/AK/AZ
                                     CA/CO/TX/VA
                                     
                                         515.131
                                         
                                             190.073
                                             2016-11
                                        
                                         
                                             39.935
                                             2017-11
                                        
                                         
                                             7.162
                                        
                                         
                                             7.162
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Ground Based Interceptor Manufacturing - Prior year no longer funded in the FYDP
                                     Various
                                     Various
                                     Various
                                     
                                         115.768
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         115.768
                                         0.000
                                    
                                
                                 
                                     Ground Based Interceptor Reliability - Government Reliability Program
                                     MIPR
                                     AMRDEC / Redstone Arsenal, AL
                                     NSWC Crane, IN
                                     
                                         13.389
                                         
                                             4.580
                                             2016-11
                                        
                                         
                                             5.946
                                             2017-11
                                        
                                         
                                             4.722
                                        
                                         
                                             4.722
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Ground Based Interceptor Reliability - Prime Currently Fielded CE-II Upgrades
                                     C
                                     CPIF
                                     Boeing AL/AK/AZ
                                     CA/CO/TX/VA
                                     
                                         72.456
                                         
                                             17.454
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         89.910
                                         0.000
                                    
                                
                                 
                                     Ground Based Interceptor Reliability - Prime GBI Functional Testing
                                     C
                                     CPIF
                                     Boeing AL/AK/AZ
                                     CA/CO/TX/VA
                                     
                                         17.025
                                         
                                             5.053
                                             2016-11
                                        
                                         
                                             9.599
                                             2017-11
                                        
                                         
                                             1.888
                                        
                                         
                                             1.888
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Ground Based Interceptor Reliability - Prime Reliability & Systems Engineering
                                     C
                                     CPIF
                                     Boeing AL/AK/AZ
                                     CA/CO/TX/VA
                                     
                                         7.942
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         7.942
                                         0.000
                                    
                                
                                 
                                     Ground Based Interceptor Reliability - Prime Reliability Program
                                     C
                                     CPIF
                                     Boeing AL/AK/AZ
                                     CA/CO/TX/VA
                                     
                                         25.418
                                         
                                             6.130
                                             2016-11
                                        
                                         
                                             6.929
                                             2017-11
                                        
                                         
                                             9.072
                                        
                                         
                                             9.072
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Ground Systems & Fire Control - Government Fort Drum IDT
                                     MIPR
                                     MDA/AL
                                     /VA/NY
                                     
                                         0.576
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.576
                                         0.000
                                    
                                
                                 
                                     Ground Systems & Fire Control - Government Missile Field 4 (20 Silos)
                                     MIPR
                                     MDA
                                     AL/VA
                                     
                                         0.000
                                         
                                             1.200
                                        
                                         
                                             13.000
                                        
                                         
                                             10.000
                                        
                                         
                                             10.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Ground Systems & Fire Control - Government Software Development
                                     MIPR
                                     AMRDEC
                                     Redstone Arsenal, AL
                                     
                                         1.131
                                         
                                             8.849
                                             2016-11
                                        
                                         
                                             8.181
                                             2017-11
                                        
                                         
                                             6.683
                                        
                                         
                                             6.683
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Ground Systems & Fire Control - MF-1: two silos to ensure the number of fielded GBIs does not decrease through the FYDP
                                     C
                                     CPIF
                                     Boeing
                                     AL/AK/AZ/CA/CO/VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             56.534
                                             2017-11
                                        
                                         
                                             37.000
                                        
                                         
                                             37.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Ground Systems & Fire Control - Prime CLE Re-Architecture
                                     C
                                     CPIF
                                     Boeing AL/AK/AZ
                                     CA/CO/VA
                                     
                                         46.609
                                         
                                             0.000
                                        
                                         
                                             4.031
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Ground Systems & Fire Control - Prime Communications Infrastructure
                                     C
                                     CPIF
                                     Boeing AL/AK/AZ
                                     CA/CO/VA
                                     
                                         4.244
                                         
                                             1.664
                                             2016-11
                                        
                                         
                                             1.116
                                             2017-11
                                        
                                         
                                             0.218
                                        
                                         
                                             0.218
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Ground Systems & Fire Control - Prime Fort Drum IDT
                                     C
                                     CPIF
                                     Boeing AL
                                     CO/NY/VA
                                     
                                         10.043
                                         
                                             0.020
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         10.063
                                         0.000
                                    
                                
                                 
                                     Ground Systems & Fire Control - Prime Ground Systems Software Development
                                     C
                                     CPIF
                                     Boeing AL/AK/AZ
                                     CA/CO/VA
                                     
                                         299.387
                                         
                                             11.147
                                             2016-11
                                        
                                         
                                             86.521
                                             2017-11
                                        
                                         
                                             100.631
                                        
                                         
                                             100.631
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Ground Systems & Fire Control - Prime MF-1 Repair and Refurbishment
                                     C
                                     CPIF
                                     Boeing AL/AK/AZ
                                     CA/CO/VA
                                     
                                         35.639
                                         
                                             3.286
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         38.925
                                         0.000
                                    
                                
                                 
                                     Ground Systems & Fire Control - Prime Missile Field 4 (20 Silos)
                                     C
                                     CPIF
                                     Boeing
                                     AL/AK/AZ/CA/CO/VA
                                     
                                         0.000
                                         
                                             8.048
                                             2016-11
                                        
                                         
                                             38.000
                                        
                                         
                                             68.000
                                        
                                         
                                             68.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Ground Systems & Fire Control - Prime On Demand Communications
                                     C
                                     CPIF
                                     Boeing AL/AK/AZ
                                     CA/CO/VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             16.521
                                             2017-11
                                        
                                         
                                             19.081
                                        
                                         
                                             19.081
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Ground Systems & Fire Control - Prime Post-Intercept Assessment
                                     C
                                     CPIF
                                     Boeing AL/AK/AZ
                                     CA/CO/VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             4.840
                                             2017-11
                                        
                                         
                                             4.359
                                        
                                         
                                             4.359
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Ground Systems & Fire Control - Prime Technology Refresh
                                     C
                                     CPIF
                                     Boeing AL/AK/AZ
                                     CA/CO/VA
                                     
                                         54.780
                                         
                                             134.251
                                             2016-11
                                        
                                         
                                             49.988
                                             2017-11
                                        
                                         
                                             39.550
                                        
                                         
                                             39.550
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Support
                             N/A
                             
                                 
                                     Systems Engineering and Program Management - Cyber Security
                                     MIPR
                                     MDA
                                     AL/VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.000
                                         0.000
                                    
                                
                                 
                                     Systems Engineering and Program Management - Government Discrimination Improvements
                                     MIPR
                                     FFRDC/UARC
                                     AL
                                     
                                         5.399
                                         
                                             3.152
                                             2016-11
                                        
                                         
                                             7.069
                                             2017-11
                                        
                                         
                                             3.646
                                        
                                         
                                             3.646
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Systems Engineering and Program Management - Government EKV HWIL Tests in Space Chamber
                                     MIPR
                                     AEDC
                                     Tullahoma, TN
                                     
                                         21.309
                                         
                                             6.092
                                             2016-11
                                        
                                         
                                             7.230
                                             2017-11
                                        
                                         
                                             7.374
                                        
                                         
                                             7.374
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Systems Engineering and Program Management - Government Modeling and Simulation
                                     MIPR
                                     SED and Morrow Labs
                                     Redstone Arsenal/AL
                                     
                                         68.187
                                         
                                             18.460
                                             2016-11
                                        
                                         
                                             18.610
                                             2017-11
                                        
                                         
                                             20.975
                                        
                                         
                                             20.975
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Systems Engineering and Program Management - Government Systems Engineering & Integration
                                     MIPR
                                     AMRDEC
                                     HSV/AL
                                     
                                         27.240
                                         
                                             34.202
                                             2016-11
                                        
                                         
                                             47.929
                                             2017-11
                                        
                                         
                                             59.381
                                        
                                         
                                             59.381
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Systems Engineering and Program Management - Information Management & Technology Ops
                                     C
                                     CPAF
                                     Northrop Grumman/Jacobs Engineering
                                     AL, AK, CA, CO, HI, NM, VA
                                     
                                         16.520
                                         
                                             9.150
                                             2016-11
                                        
                                         
                                             13.210
                                             2017-11
                                        
                                         
                                             12.912
                                        
                                         
                                             12.912
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Systems Engineering and Program Management - Model & Simulations Industry Support
                                     C
                                     CPAF
                                     Northrop Grumman
                                     Al, VA
                                     
                                         2.539
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         2.539
                                         0.000
                                    
                                
                                 
                                     Systems Engineering and Program Management - Prime Design, Readiness, Analysis and Reporting
                                     C
                                     CPIF
                                     Boeing AL/AK/AZ
                                     CA/CO/TX/VA
                                     
                                         0.000
                                         
                                             14.521
                                             2016-11
                                        
                                         
                                             20.650
                                             2017-11
                                        
                                         
                                             9.668
                                        
                                         
                                             9.668
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Systems Engineering and Program Management - Prime Discrimination Improvements
                                     C
                                     CPIF
                                     Boeing AL/AK/AZ
                                     CA/CO/TX/VA
                                     
                                         36.849
                                         
                                             20.501
                                             2016-11
                                        
                                         
                                             8.142
                                             2017-11
                                        
                                         
                                             3.557
                                        
                                         
                                             3.557
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Systems Engineering and Program Management - Prime EKV HWIL Tests in Space Chamber
                                     C
                                     CPIF
                                     Boeing AL/AK/AZ
                                     CA/CO/TX/VA
                                     
                                         66.915
                                         
                                             2.063
                                             2016-11
                                        
                                         
                                             1.678
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Systems Engineering and Program Management - Prime Modeling and Simulation
                                     C
                                     CPIF
                                     Boeing AL/AK/AZ
                                     CA/CO/TX/VA
                                     
                                         170.840
                                         
                                             14.243
                                             2016-11
                                        
                                         
                                             14.502
                                             2017-11
                                        
                                         
                                             13.118
                                        
                                         
                                             13.118
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Systems Engineering and Program Management - Prime Program Management
                                     C
                                     CPIF
                                     Boeing AL/AK/AZ
                                     CA/CO/TX/VA
                                     
                                         180.475
                                         
                                             76.890
                                             2016-11
                                        
                                         
                                             53.293
                                             2017-11
                                        
                                         
                                             38.357
                                        
                                         
                                             38.357
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Systems Engineering and Program Management - Prime System Engineering and Integration
                                     C
                                     CPIF
                                     Boeing AL/AK/AZ
                                     CA/CO/TX/VA
                                     
                                         330.516
                                         
                                             36.800
                                             2016-11
                                        
                                         
                                             27.741
                                             2017-11
                                        
                                         
                                             48.247
                                        
                                         
                                             48.247
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Systems Engineering and Program Management - Systems Engineering & Analysis
                                     MIPR
                                     Various
                                     AL/VA
                                     
                                         22.953
                                         
                                             2.914
                                             2016-11
                                        
                                         
                                             5.149
                                             2017-11
                                        
                                         
                                             1.921
                                        
                                         
                                             1.921
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Systems Engineering and Program Management - Systems Engineering & Analysis - CSS Support
                                     C
                                     CPFF
                                     MiDAESS/TEAMS
                                     AL
                                     
                                         8.770
                                         
                                             2.945
                                             2016-11
                                        
                                         
                                             2.846
                                             2017-11
                                        
                                         
                                             6.607
                                        
                                         
                                             6.607
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Systems Engineering and Program Management - Systems Engineering & Analysis – FFRDC / UARC
                                     MIPR
                                     Various
                                     AL/VA
                                     
                                         2.036
                                         
                                             4.364
                                             2016-11
                                        
                                         
                                             2.543
                                             2017-11
                                        
                                         
                                             3.454
                                        
                                         
                                             3.454
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Systems Engineering and Program Management - Systems Engineering & Analysis – Industry Support
                                     C
                                     CPAF
                                     Boeing
                                     AL
                                     
                                         14.793
                                         
                                             2.476
                                             2016-11
                                        
                                         
                                             5.810
                                             2017-11
                                        
                                         
                                             6.011
                                        
                                         
                                             6.011
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Systems Engineering and Program Management - Systems Engineering & Analysis – Threat Analysis / FFRDC / UARC
                                     MIPR
                                     Various
                                     AL, VA
                                     
                                         6.897
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Systems Engineering and Program Management - Systems Engineering and Program Management - Discrimination Engineering & Analysis
                                     C
                                     CPIF
                                     Boeing AL/AK/AZ
                                     CA/CO/TX/VA
                                     
                                         0.000
                                         
                                             9.043
                                             2016-11
                                        
                                         
                                             9.980
                                             2017-11
                                        
                                         
                                             12.737
                                        
                                         
                                             12.737
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Systems Engineering and Program Management - Systems Engineering and Program Management Model & Simulations Support
                                     Allot
                                     MDA
                                     AL/VA
                                     
                                         31.449
                                         
                                             8.647
                                             2016-10
                                        
                                         
                                             9.507
                                             2017-10
                                        
                                         
                                             8.430
                                        
                                         
                                             8.430
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Systems Engineering and Program Management - Technical Direction Agent
                                     MIPR
                                     AL/CA/GA/MA
                                     MD/NM/UT/VA
                                     
                                         20.437
                                         
                                             19.069
                                             2016-10
                                        
                                         
                                             15.720
                                             2017-11
                                        
                                         
                                             16.192
                                        
                                         
                                             16.192
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Operations - Contract Support Services
                                     C
                                     CPFF
                                     Various
                                     AL/AK/CA/CO/VA
                                     
                                         405.911
                                         
                                             38.537
                                             2016-10
                                        
                                         
                                             28.895
                                             2017-10
                                        
                                         
                                             30.352
                                        
                                         
                                             30.352
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Operations - FFRDC Support
                                     MIPR
                                     MIT/LL
                                     AL/VA/CO
                                     
                                         44.694
                                         
                                             4.462
                                             2016-10
                                        
                                         
                                             4.674
                                             2017-10
                                        
                                         
                                             4.538
                                        
                                         
                                             4.538
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Operations - Government Civilian Salaries
                                     MIPR
                                     MDA
                                     AL/VA
                                     
                                         236.264
                                         
                                             29.750
                                             2016-10
                                        
                                         
                                             31.822
                                             2017-10
                                        
                                         
                                             33.939
                                        
                                         
                                             33.939
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Operations - Information Technology Services
                                     MIPR
                                     MDA
                                     AL/CA/VA/CO/AK
                                     
                                         3.447
                                         
                                             0.137
                                             2016-11
                                        
                                         
                                             1.256
                                             2017-11
                                        
                                         
                                             0.572
                                        
                                         
                                             0.572
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Operations - Other Govt Agencies
                                     MIPR
                                     Various
                                     AL/VA/FL/CO
                                     
                                         41.782
                                         
                                             6.083
                                             2016-10
                                        
                                         
                                             5.869
                                             2017-10
                                        
                                         
                                             7.975
                                        
                                         
                                             7.975
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Operations - Safety and Quality
                                     MIPR
                                     MDA
                                     AL/AK/CA/VA
                                     
                                         0.567
                                         
                                             0.016
                                             2016-11
                                        
                                         
                                             0.016
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Operations - Travel
                                     MIPR
                                     MDA
                                     AL/VA
                                     
                                         7.690
                                         
                                             1.577
                                             2016-10
                                        
                                         
                                             1.684
                                             2017-10
                                        
                                         
                                             1.613
                                        
                                         
                                             1.613
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Test and Evaluation
                             N/A
                        
                         
                             Management Services
                             N/A
                        
                    
                
                 
                     
                         Test_131618954608641305.png
                    
                
                 
                     
                         
                             CLE Re-architecture
                             
                                 
                                     1
                                     2017
                                
                                 
                                     4
                                     2019
                                
                            
                        
                         
                             Communications Infrastructure
                             
                                 
                                     1
                                     2017
                                
                                 
                                     4
                                     2021
                                
                            
                        
                         
                             Ground Based Interceptors Rotation and Upgrades
                             
                                 
                                     1
                                     2017
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             Technology Refresh
                             
                                 
                                     1
                                     2017
                                
                                 
                                     4
                                     2022
                                
                            
                        
                         
                             Deliver GBIs (48-50)
                             
                                 
                                     1
                                     2017
                                
                                 
                                     1
                                     2017
                                
                            
                        
                         
                             On Demand Communications
                             
                                 
                                     1
                                     2017
                                
                                 
                                     4
                                     2020
                                
                            
                        
                         
                             Deliver GBIs (51-53)
                             
                                 
                                     2
                                     2017
                                
                                 
                                     4
                                     2017
                                
                            
                        
                         
                             Ground Systems 7A Mid Term (FQT)
                             
                                 
                                     3
                                     2017
                                
                                 
                                     3
                                     2017
                                
                            
                        
                         
                             Deliver GBIs (54-58)
                             
                                 
                                     4
                                     2017
                                
                                 
                                     2
                                     2018
                                
                            
                        
                         
                             Post-Intercept Assessment Start
                             
                                 
                                     1
                                     2018
                                
                                 
                                     4
                                     2022
                                
                            
                        
                         
                             Ground Systems 7B Mid Term DIHD (FQT)
                             
                                 
                                     4
                                     2018
                                
                                 
                                     4
                                     2018
                                
                            
                        
                         
                             Hawaii IFICS Data Terminal (IDT)
                             
                                 
                                     2
                                     2021
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             Ground Systems Software 8 Development (FQT)
                             
                                 
                                     4
                                     2021
                                
                                 
                                     4
                                     2021
                                
                            
                        
                         
                             Ground Systems Software 9 Development (FQT)
                             
                                 
                                     4
                                     2022
                                
                                 
                                     4
                                     2022
                                
                            
                        
                    
                
            
             
                 MC08
                 Cyber Operations
                 0
                 
                     21.534
                     12.329
                     18.818
                     23.754
                     23.754
                     26.372
                     26.575
                     19.463
                     25.454
                     Continuing
                     Continuing
                
                 
                     
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                    
                     Increase from FY 2018 to FY 2019 is due to increased efforts to mitigate cybersecurity threats.
                     The funding in this project sustains MDA Risk Management Framework and Controls Validation Testing (CVT) activities, analysis of validation results, risk assessments and reviews of proposed Program Manager/Information Systems Security Manager (PM/ISSM) Plans of Action and Milestones (POA&Ms) for MDA GMD mission systems.  It maintains the Assessment and Authorization (A&A) data repository, capturing the RMF documentation (artifacts, validation results, and Cybersecurity Risk Assessment results, and Authorization decisions) and POA&Ms on all MDA information systems.  

This project supports the monitoring and tracking of Cybersecurity mitigations detailed in Information Technology security POA&Ms.   Activities include preparation of A&A documentation and authorization recommendations to the MDA Senior Information Systems Security Officer (SISSO)/ Security Control Assessor (SCA), and Authorizing Official (AO).  Independent Verification and Validation (IV&V) team actions ensure the availability, integrity, authentication, confidentiality and non-repudiation of the MDA mission, test and administrative systems.  Activities in the Project are necessary to comply with the Federal Information Systems Modernization Act (FISMA) 2014.
                     
                         
                             Network / System Certification and Accreditation (C&A)
                             Sustains the MDA Risk Management Framework (RMF) and Controls Validation Testing (CVT) activities, analysis of validation results, risk assessments and reviews of proposed Program Manager/Information System Security Manager (PM/ISSM) Plans of Action and Milestones (POA&Ms) for MDA Ground-based Midcourse Defense (GMD) mission system. It maintains the Assessment and Authorization (A&A) data repository, capturing the RMF documentation (artifacts, validation results, and Information Assurance Risk Assessment results, and Authorization Official (AO) accreditation decisions) and POA&M on all MDA information systems.  Provides GMD Information Security Systems Manager (ISSM) civilian salaries.  Conducts cybersecurity/Information Assurance (IA) engineering and architecture planning for GMD information technology systems.  Plans and tests cybersecurity controls for BMDS GMD systems.  Conducts Controls Validation Testing (CVT) of GMD mission systems and provide Plan of Action and Milestones to mitigate cybersecurity deficiencies.  Conducts annual cybersecurity reviews on the GMD enclaves to assess compliance in implementing and maintaining cybersecurity controls.  Develops GMD DoD Risk Management Framework (RMF) Assessment and Authorization packages.

Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     4.329
                                     0
                                
                            
                             
                                 
                                     4.763
                                     0
                                     - SEE ABOVE.
                                
                                 
                                     5.115
                                     0
                                
                                 
                                     5.115
                                     0
                                     - SEE ABOVE.
                                
                                 -Increase from FY 2018 to FY 2019 reflects an increase in priority of efforts to mitigate cyber security threats.
                            
                        
                         
                             Cybersecurity
                             Implements the GMD Cybersecurity Program and Defense in Depth Cybersecurity Strategy for the GMD Weapon System's Research, Development, Test, and Operational Mission Environment Systems, Networks, and Enclaves to ensure confidentially, integrity, and availability of the System to the Warfighter.

Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     8.000
                                     0
                                
                            
                             
                                 
                                     14.055
                                     0
                                     -Increase from FY 2018 to FY 2019 is due to increased efforts to mitigate cyber security threats.  

-Continue assessing, implementing, documenting, and validating  up to 512 cybersecurity control families (1935 security protections and control enhancements) for 25 representative  systems which are comprised of 250,000 computing and  logic bearing components supporting the GMD Development, Test, Training, and Operational missions.  This will result in improved Confidentiality, Integrity, and Availability of the GMD System while ensuring mandatory compliance with Risk Management Framework
-Continue implementing necessary upgrades to enhance the cybersecurity posture of the GMD operational environments and it's supporting information systems and networks while remaining responsive to active or emerging cyber threats against GMD
-Continue ensuring compliance with security mandates to maintain continued authorization to operate while eliminating or reducing risks assessed against the program by implementing vulnerability mitigation activities
-Continue protecting the GMD systems through the incorporation of a Defense-in-depth cybersecurity strategy which requires a fully qualified cybersecurity workforce to include training and certification of nearly 450 Cybersecurity Workforce personnel involved in developing, operating, and maintaining GMD test, training, and mission support information systems and networks and enclaves at various GMD locations such as: Vandenberg Air Force Base, CA;  Fort Greely, AK; Fort Drum, NY; and the Missile Defense Integration Operations Center in Colorado Springs, CO
                                
                                 
                                     18.639
                                     0
                                
                                 
                                     18.639
                                     0
                                     -Continue assessing, implementing, documenting, and validating  up to 512 cybersecurity control families (1935 security protections and control enhancements) for 25 representative  systems which are comprised of 250,000 computing and  logic bearing components supporting the GMD Development, Test, Training, and Operational missions.  This will result in improved confidentiality, integrity, and availability of the GMD System while ensuring mandatory compliance with Risk Management Framework
-Continue implementing necessary upgrades to enhance the cybersecurity posture of the GMD operational environments and its supporting information systems and networks while remaining responsive to active or emerging cyber threats against GMD
-Continue ensuring compliance with security mandates to maintain continued authorization to operate while eliminating or reducing risks assessed against the program by implementing vulnerability mitigation activities
-Continue protecting the GMD systems through the incorporation of a Defense-in-depth cybersecurity strategy which requires a fully qualified cybersecurity workforce to include training and certification of nearly 450 Cybersecurity Workforce personnel involved in developing, operating, and maintaining GMD test, training, and mission support information systems and networks and enclaves at various GMD locations such as: Vandenberg Air Force Base, CA;  Fort Greely, AK; Fort Drum, NY; and the Missile Defense Integration Operations Center in Colorado Springs, CO
                                
                                 Increase from FY 2018 to FY 2019 reflects increased efforts to mitigate cybersecurity threats.
                            
                        
                    
                     
                         
                             0203882C: MD08
                             GMD O&M
                             
                                 129.281
                                 137.896
                                 143.027
                                 143.027
                                 139.319
                                 142.269
                                 145.188
                                 0.000
                                 Continuing
                                 Continuing
                            
                        
                         
                             0604874C
                             Improved Homeland Defense (HLD) Interceptors
                             
                                 247.362
                                 636.430
                                 561.220
                                 561.220
                                 485.755
                                 502.023
                                 604.309
                                 635.719
                                 Continuing
                                 Continuing
                            
                        
                         
                             0604887C
                             Ballistic Missile Defense Midcourse Defense Segment Test
                             
                                 61.350
                                 76.757
                                 81.934
                                 81.934
                                 95.458
                                 82.956
                                 78.715
                                 85.362
                                 Continuing
                                 Continuing
                            
                        
                    
                     GMD uses the cybersecurity funding to apply security engineering principles to acquire, design, test, implement and field technical solutions throughout the systems architecture to ensure sufficient protections exist from a threat and risk based approach. To achieve this, cybersecurity protection requirements must be validated and properly flowed into system requirements and design specifications early enough to provide the most cost benefit. Many BMDS systems are now or within the very near future undergoing tech-refresh and so the opportunity to receive the most benefit of implementing the more stringent protections is at hand and aligns with the proposed budget as submitted.
                     N/A
                
                 
                     N/A
                     
                         
                             Support
                             N/A
                             
                                 
                                     Network / System Certification and Accreditation (C&A) - Civilian Salaries
                                     MIPR
                                     MDA
                                     AL/VA
                                     
                                         2.328
                                         
                                             0.460
                                             2016-10
                                        
                                         
                                             1.026
                                             2017-10
                                        
                                         
                                             1.071
                                        
                                         
                                             1.071
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Network / System Certification and Accreditation (C&A) - Contract Support Services
                                     C
                                     CPFF
                                     Booz Allen Hamilton, Al
                                     Torch Technologies, Al
                                     
                                         10.209
                                         
                                             3.869
                                             2016-11
                                        
                                         
                                             3.737
                                             2017-11
                                        
                                         
                                             4.044
                                        
                                         
                                             4.044
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Cybersecurity - Cybersecurity
                                     MIPR
                                     SMDC
                                     Redstone Arsenal, AL
                                     
                                         5.653
                                         
                                             4.950
                                        
                                         
                                             8.000
                                             2017-11
                                        
                                         
                                             11.260
                                        
                                         
                                             11.260
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Cybersecurity - GMD Cybersecurity Program
                                     C
                                     CPIF
                                     Boeing
                                     AL
                                     
                                         0.469
                                         
                                             0.482
                                        
                                         
                                             0.924
                                             2017-11
                                        
                                         
                                             1.984
                                        
                                         
                                             1.984
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Cybersecurity - Ground Systems Software Cybersecurity
                                     C
                                     CPIF
                                     Boeing AL/AK/AZ
                                     CA/CO/VA
                                     
                                         2.875
                                         
                                             2.568
                                        
                                         
                                             5.131
                                             2017-11
                                        
                                         
                                             5.395
                                        
                                         
                                             5.395
                                             2018-11
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